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Roads and Bridges 

Traffic Control 
Storm Drains 

Waterway Improvement 



Roads & Bridges Class 

Project Title Page Appendix 
   

Arundel On The Bay Rd 142 2-142 
Bay Drive Phase 2 209 2-209 

Brockbridge Rd Brdg/Patuxent 184 2-184 
BWI Technology Park 207 2-207 
Cap St Claire Rd Wide 143 2-143 

Catherine Avenue Widening 156 2-156 
Chesapeake Center Drive 148 2-148 
Chg Agst R & B Clsd Projects 171 2-171 

Chstnt Tre/Grn Holly 182 2-182 
Chstrfld Rd Brdg/Bacon Rdge Br 165 2-165 
Countywide Sidewalks 141 2-141 

Crestwood Sidewalk,Curb,Gutter 192 2-192 
Dicus Mill/Severn Run 146 2-146 
Dorchester Tax District 190 2-190 

East Park Drive 197 2-197 
East-West Blvd. 169 2-169 
Farmington Vill Tax Dis 191 2-191 

FBRM  Project Plan 181 2-181 
Ferndale Road Sidewalk 201 2-201 
Forest Drive 159 2-159 

Forest/Wigley Rd Imprvmnt 194 2-194 
Freetown Rd Sidewalk 160 2-160 
Furnance Ave Brdg/Deep Run 167 2-167 

Gateway Village Dr. 188 2-188 
Glen Gardens Rd Recon 193 2-193 
Governor Brdg Rd/Green Branch 185 2-185 

Guilford Rd Bridge Replacemnt 199 2-199 

Project Title Page Appendix 
   

Hanover Road 204 2-204 
Harwood Rd Brgd/Stocketts Run 166 2-166 

Hospital Drive Extension 139 2-139 
Hwy Sfty Improv  (HSI) 151 2-151 
Idlewilde Road 196 2-196 

Jumpers Hole Rd 3 172 2-172 
Masonry Reconstruction 153 2-153 
MD 175/Odenton Town Center 178 2-178 

MD 214 @ MD 468 Impr 158 2-158 
MD 665 at Riva Rd 162 2-162 
MD173/MD177 Connection 179 2-179 

MD214 at Davidsonville ES Wide 206 2-206 
Medical Boulevard 174 2-174 
Mgthy Bridge Rd Brdg/Mgthy Riv 164 2-164 

Mjr Bridge Rehab (MBR) 150 2-150 
National Business Pk 189 2-189 
Odenton Marc Enchance Phase II 202 2-202 

Odenton Rd Sdwk-So 154 2-154 
Odenton Rd Sidewalk 170 2-170 
Odenton Town Center Blvd 138 2-138 

Parole Intermodal Transit Fac. 203 2-203 
Pasadena At Lake Waterford 147 2-147 
Pasadena Rd Improvements 161 2-161 

Provinces Sdwk/ Root Guard 198 2-198 
Race Rd Brdg/Piney Run 186 2-186 
Rd Reconstruction 152 2-152 

Ridge/Teague Rds RTL 163 2-163 



Roads & Bridges Class 

Project Title Page Appendix 
   

Riva Rd at Gov Bridge Rd 208 2-208 
Riva S. Of S. River 173 2-173 

Riva Town Cntr Blvd 195 2-195 
Road Agreement W/T Devlpr 168 2-168 
Road Resurfacing 149 2-149 

Route 50 Sound Barriers 200 2-200 
Rt 2 Left Turn Lane 157 2-157 
Sands Rd Brdg/Ferry Branch 145 2-145 

Sands Rd Bridge Repl 176 2-176 
Science Park Road Impr 177 2-177 
Severn Rd Curve Improv 183 2-183 

Sidewalk/Bikeway Fund 155 2-155 
St Margaret & Browns Woods Int 205 2-205 
Town Cntr To Reece Rd 175 2-175 

Town Ctr Rds/MD 32 Link 180 2-180 
Transportation Master Plan 140 2-140 
Undrwd at  Mt  Tabor Rd 144 2-144 

Woods Road Bike Path 187 2-187 
   
   
 



Council ApprovedProject Class Summary - Project Listing
Project Project Title Total Prior FY2006 FY2007 FY2008 FY2009 FY2010 FY2011

$104,868,792 $22,157,000 $5,000,000 $4,350,000 $4,400,000 $2,750,000 $2,400,000$145,925,792

Roads & BridgesProject Class:

$2,716,000 $1,644,000 $40,000 $760,000 $272,000 $0 $0 $0H349400 Odenton Town Center Blvd

$3,500,300 $3,314,300 $0 $186,000 $0 $0 $0 $0H387900 Hospital Drive Extension

$1,666,000 $766,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000H410600 Transportation Master Plan

$449,636 $335,636 ($136,000) $50,000 $50,000 $50,000 $50,000 $50,000H412900 Countywide Sidewalks

$1,180,000 $910,000 $270,000 $0 $0 $0 $0 $0H418700 Arundel On The Bay Rd

$1,729,000 $607,000 $1,122,000 $0 $0 $0 $0 $0H461000 Cap St Claire Rd Wide

$523,000 $443,000 $80,000 $0 $0 $0 $0 $0H461600 Undrwd at  Mt  Tabor Rd

$698,000 $586,000 $112,000 $0 $0 $0 $0 $0H464400 Sands Rd Brdg/Ferry Branch

$599,000 $559,000 $40,000 $0 $0 $0 $0 $0H464500 Dicus Mill/Severn Run

$1,286,000 $1,221,000 $65,000 $0 $0 $0 $0 $0H474400 Pasadena At Lake Waterford

$1,360,000 $390,000 $970,000 $0 $0 $0 $0 $0H474600 Chesapeake Center Drive

$43,490,680 $13,490,680 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000H478600 Road Resurfacing

$2,175,983 $975,983 $200,000 $200,000 $200,000 $200,000 $200,000 $200,000H478700 Mjr Bridge Rehab (MBR)

$4,064,898 $1,964,898 $350,000 $350,000 $350,000 $350,000 $350,000 $350,000H478800 Hwy Sfty Improv  (HSI)

$105,703,169 $19,703,169 $31,000,000 $11,000,000 $11,000,000 $11,000,000 $11,000,000 $11,000,000H478900 Rd Reconstruction

$10,119,398 $4,119,398 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000H479000 Masonry Reconstruction

$751,000 $1,191,000 ($440,000) $0 $0 $0 $0 $0H489400 Odenton Rd Sdwk-So

$1,854,000 $654,000 $200,000 $200,000 $200,000 $200,000 $200,000 $200,000H508400 Sidewalk/Bikeway Fund

$416,000 $186,000 $230,000 $0 $0 $0 $0 $0H510000 Catherine Avenue Widening

$475,000 $300,000 $175,000 $0 $0 $0 $0 $0H512700 Rt 2 Left Turn Lane

$3,681,000 $3,347,000 $334,000 $0 $0 $0 $0 $0H512800 MD 214 @ MD 468 Impr

$736,000 $686,000 $50,000 $0 $0 $0 $0 $0H515200 Forest Drive

$570,000 $499,000 $71,000 $0 $0 $0 $0 $0H525400 Freetown Rd Sidewalk

$2,140,000 $988,000 $1,152,000 $0 $0 $0 $0 $0H525700 Pasadena Rd Improvements

$11,150,000 $0 $0 $0 $0 $1,200,000 $3,900,000 $6,050,000H534700 MD 665 at Riva Rd

$579,000 $0 $579,000 $0 $0 $0 $0 $0H534800 Ridge/Teague Rds RTL

$3,279,000 $0 $290,000 $35,000 $2,954,000 $0 $0 $0H534900 Mgthy Bridge Rd Brdg/Mgthy Riv

$2,591,000 $0 $0 $0 $235,000 $396,000 $1,960,000 $0H535000 Chstrfld Rd Brdg/Bacon Rdge Br

Friday, July 01, 2005



Council ApprovedProject Class Summary - Project Listing
Project Project Title Total Prior FY2006 FY2007 FY2008 FY2009 FY2010 FY2011

$1,516,000 $0 $0 $0 $0 $115,000 $317,000 $1,084,000H535100 Harwood Rd Brgd/Stocketts Run

$1,613,000 $0 $0 $164,000 $88,000 $1,361,000 $0 $0H535200 Furnance Ave Brdg/Deep Run

$2,771,205 $2,771,205 $0 $0 $0 $0 $0 $0H161200 Road Agreement W/T Devlpr

$13,627,700 $13,627,700 $0 $0 $0 $0 $0 $0H253500 East-West Blvd.

$1,815,000 $1,815,000 $0 $0 $0 $0 $0 $0H316700 Odenton Rd Sidewalk

$558,838 $558,838 $0 $0 $0 $0 $0 $0H346600 Chg Agst R & B Clsd Projects

$4,419,000 $4,419,000 $0 $0 $0 $0 $0 $0H357600 Jumpers Hole Rd 3

$7,530,000 $7,530,000 $0 $0 $0 $0 $0 $0H357700 Riva S. Of S. River

$5,675,000 $5,675,000 $0 $0 $0 $0 $0 $0H361000 Medical Boulevard

$245,000 $2,085,000 ($1,840,000) $0 $0 $0 $0 $0H371200 Town Cntr To Reece Rd

$2,030,200 $2,030,200 $0 $0 $0 $0 $0 $0H428000 Sands Rd Bridge Repl

$6,762,600 $6,762,600 $0 $0 $0 $0 $0 $0H428500 Science Park Road Impr

$1,500,000 $1,500,000 $0 $0 $0 $0 $0 $0H432600 MD 175/Odenton Town Center

$2,806,000 $2,806,000 $0 $0 $0 $0 $0 $0H443100 MD173/MD177 Connection

$468,900 $468,900 $0 $0 $0 $0 $0 $0H443300 Town Ctr Rds/MD 32 Link

$266,000 $266,000 $0 $0 $0 $0 $0 $0H453200 FBRM  Project Plan

$378,000 $408,000 ($30,000) $0 $0 $0 $0 $0H461100 Chstnt Tre/Grn Holly

$1,299,000 $1,299,000 $0 $0 $0 $0 $0 $0H461500 Severn Rd Curve Improv

$406,000 $406,000 $0 $0 $0 $0 $0 $0H464200 Brockbridge Rd Brdg/Patuxent

$612,000 $612,000 $0 $0 $0 $0 $0 $0H464600 Governor Brdg Rd/Green Branch

$529,000 $529,000 $0 $0 $0 $0 $0 $0H464700 Race Rd Brdg/Piney Run

$690,000 $690,000 $0 $0 $0 $0 $0 $0H474800 Woods Road Bike Path

$622,000 $622,000 $0 $0 $0 $0 $0 $0H476700 Gateway Village Dr.

$14,002,000 $14,002,000 $0 $0 $0 $0 $0 $0H476800 National Business Pk

$16,000,000 $16,000,000 $0 $0 $0 $0 $0 $0H484200 Dorchester Tax District

$7,000,000 $7,000,000 $0 $0 $0 $0 $0 $0H489000 Farmington Vill Tax Dis

$325,000 $325,000 $0 $0 $0 $0 $0 $0H502200 Crestwood Sidewalk,Curb,Gutter

$1,300,000 $1,317,000 ($17,000) $0 $0 $0 $0 $0H502300 Glen Gardens Rd Recon

$938,000 $938,000 $0 $0 $0 $0 $0 $0H502500 Forest/Wigley Rd Imprvmnt

$60,000 $60,000 $0 $0 $0 $0 $0 $0H504000 Riva Town Cntr Blvd

Friday, July 01, 2005



Council ApprovedProject Class Summary - Project Listing
Project Project Title Total Prior FY2006 FY2007 FY2008 FY2009 FY2010 FY2011

$186,000 $186,000 $0 $0 $0 $0 $0 $0H507800 Idlewilde Road

$564,000 $564,000 $0 $0 $0 $0 $0 $0H507900 East Park Drive

$388,000 $388,000 $0 $0 $0 $0 $0 $0H508000 Provinces Sdwk/ Root Guard

$1,215,000 $1,215,000 $0 $0 $0 $0 $0 $0H508200 Guilford Rd Bridge Replacemnt

$1,005,000 $1,005,000 $0 $0 $0 $0 $0 $0H512300 Route 50 Sound Barriers

$364,000 $364,000 $0 $0 $0 $0 $0 $0H512400 Ferndale Road Sidewalk

$570,000 $570,000 $0 $0 $0 $0 $0 $0H512500 Odenton Marc Enchance Phase II

$640,000 $750,000 ($110,000) $0 $0 $0 $0 $0H512900 Parole Intermodal Transit Fac.

$50,000 $50,000 $0 $0 $0 $0 $0 $0H515400 Hanover Road

$54,000 $54,000 $0 $0 $0 $0 $0 $0H525500 St Margaret & Browns Woods Int

$362,000 $362,000 $0 $0 $0 $0 $0 $0H525600 MD214 at Davidsonville ES Wide

$2,600,000 $2,600,000 $0 $0 $0 $0 $0 $0H527100 BWI Technology Park

$75,000 $75,000 $0 $0 $0 $0 $0 $0H529700 Riva Rd at Gov Bridge Rd

$426,000 $426,000 $0 $0 $0 $0 $0 $0H529800 Bay Drive Phase 2

$164,013,507 $40,907,000 $19,095,000 $21,499,000 $21,022,000 $24,127,000 $25,084,000Roads & BridgesTotal: $315,747,507

Friday, July 01, 2005



Council ApprovedProject Class Summary - Funding Detail
Project Project Title Total Prior FY2006 FY2007 FY2008 FY2009 FY2010 FY2011

Roads & BridgesProject Class:

Bonds
$67,589,791 $24,951,000 $18,160,000 $18,802,000 $19,810,000 $22,601,000 $24,017,000General County Bonds $195,930,791
$67,589,791 $24,951,000 $18,160,000 $18,802,000 $19,810,000 $22,601,000 $24,017,000Bonds $195,930,791

PayGo
$10,087,811 $14,245,000 $150,000 $150,000 $150,000 $150,000 $150,000General Fund PayGo $25,082,811
$10,087,811 $14,245,000 $150,000 $150,000 $150,000 $150,000 $150,000PayGo $25,082,811

Impact Fees
$11,689,500 $1,912,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $13,601,500

$3,617,000 $284,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 2 $3,901,000
$4,441,000 $1,475,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 3 $5,916,000

$11,368,900 ($1,759,000) $760,000 $272,000 $0 $0 $0Hwy Impact Fees Dist 4 $10,641,900
$3,497,000 $400,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 5 $3,897,000

$34,613,400 $2,312,000 $760,000 $272,000 $0 $0 $0Impact Fees $37,957,400
Grants & Aid

$2,732,000 ($17,000) $0 $2,250,000 $1,037,000 $1,351,000 $892,000Fed Bridge Repair Prgm $8,245,000
$650,000 $0 $0 $0 $0 $0 $0Other Fed Grants $650,000

$1,907,000 ($417,000) $0 $0 $0 $0 $0Other State Grants $1,490,000
$5,289,000 ($434,000) $0 $2,250,000 $1,037,000 $1,351,000 $892,000Grants & Aid $10,385,000

Other
$5,040,505 ($1,000) $0 $0 $0 $0 $0Developer Contribution $5,039,505
$1,351,000 ($166,000) $25,000 $25,000 $25,000 $25,000 $25,000Other Funding Sources $1,310,000

$0 $0 $0 $0 $0 $0 $0Miscellaneous $0
$0 $0 $0 $0 $0 $0 $0Bonds Previously Issued $0

$268,000 $0 $0 $0 $0 $0 $0City of Annapolis $268,000
$0 $0 $0 $0 $0 $0 $0PayGo Surplus $0

$16,000,000 $0 $0 $0 $0 $0 $0Dorchester Tax District $16,000,000
$7,000,000 $0 $0 $0 $0 $0 $0Farmington Village Tax Dist $7,000,000

$14,174,000 $0 $0 $0 $0 $0 $0Natl. Bus Park Tax Dist $14,174,000
$2,600,000 $0 $0 $0 $0 $0 $0Nursery Road TIF Bonds $2,600,000

$46,433,505 ($167,000) $25,000 $25,000 $25,000 $25,000 $25,000Other $46,391,505
$164,013,507 $40,907,000 $19,095,000 $21,499,000 $21,022,000 $24,127,000 $25,084,000Roads & Bridges $315,747,507

Friday, July 01, 2005



Anne Arundel County, Maryland Capital Budget and Program  

H349400 Odenton Town Center Blvd Roads & Bridges Council ApprovedFY2006Class:

Recognized in the GDP and Odenton Town Center plans, this project creates a roadway and 
sidewalk from MD 175 through the MD 32 underpass to Town Center Blvd in Seven Oaks. 

This project is impact fee eligible (up to 100%) as it provides all new capacity to 
accommodate new growth in impact fee District 4.

Phase II from Hale Road to its connection with Town Center Boulevard in Seven Oaks may 
be funded in a future budget.

Description

Benefit
Additional Roadway Capacity and Entrance to Odenton Town Center Development Area.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$404,000 $366,000 $38,000 $0 $0 $0 $0 $0Plans and Engineering $0$404,000 $38,000
$1,348,000 $631,000 $0 $717 $0 $0 $0 $0Land $0$1,348,000 $0

$834,000 $568,000 $0 $0 $266 $0 $0 $0Construction $0$834,000 $0
$130,000 $79,000 $2,000 $43 $6 $0 $0 $0Overhead $0$130,000 $2,000

Total $2,716,000 $1,644,000 $40,000 $760 $272 $0 $0 $0 $0$2,716,000 $40,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0

Friday, July 01, 2005 Page 138a



Anne Arundel County, Maryland Capital Budget and Program  

H349400 Odenton Town Center Blvd Roads & Bridges Council ApprovedFY2006Class:

1988 $1,000

Initial Total Project Cost Estimate

$1,448,585 $109,269

$1,369,790 $165,898

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project: Active

2. Action Taken In Current Fiscal Year: Developer Design of Town Center Boulevard from 
Hale Road, Wetland Mitigation Design and Construction

3. Action Required To Complete This Project: Right of Way Acquisition, Construction and 
Performance

Project Status

1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Change In Scope: None

 4. Change In Timing: None

Change from Prior Year

Total

$1,535,688

$1,557,854

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$2,715,000 $1,643,000 $40,000 $760 $272 $0 $0 $0Hwy Impact Fees Dist 4 $0$2,715,000 $40,000
$1,000 $1,000 $0 $0 $0 $0 $0 $0Developer Contribution $0$1,000 $0

Total $2,716,000 $1,644,000 $40,000 $760 $272 $0 $0 $0 $0$2,716,000 $40,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0

Friday, July 01, 2005 Page 138b



Anne Arundel County, Maryland Capital Budget and Program  

H387900 Hospital Drive Extension Roads & Bridges Council ApprovedFY2006Class:

This project was originally proposed for design and construction of the extension of Hospital 
Drive in Glen Burnie to Governor Stone Parkway and is partially developer funded.  
Recognized in the General Development Plan, the project is intended to create a continuous 
north/south link with Benfield Road.

The project is 88% impact fee eligible in District 1 because it creates new capacity.

The current plan and funding is to design and construct from the current terminus in Fox 
Chase to Elvaton Road.  Design and construction funding for future phases for continuation to 
Governor Stone Parkway may be included in a future budget.

Construction funding for this project is appropriated over a two year period under Article VII, 
Section 705 of the Anne Arundel County Charter for FY2002 and FY2003.

Description

Benefit
Improved Safety and Additional Roadway Capacity.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$650,000 $650,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$650,000 $0
$900,300 $900,300 $0 $0 $0 $0 $0 $0Land $0$900,300 $0

$1,778,000 $1,606,000 $0 $172 $0 $0 $0 $0Construction $0$1,606,000 $0
$172,000 $158,000 $0 $14 $0 $0 $0 $0Overhead $0$158,000 $0

Total $3,500,300 $3,314,300 $0 $186 $0 $0 $0 $0 $0$3,314,300 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $186$0 $0 $0 $0 $0 $0$186,000 $0

Friday, July 01, 2005 Page 139a



Anne Arundel County, Maryland Capital Budget and Program  

H387900 Hospital Drive Extension Roads & Bridges Council ApprovedFY2006Class:

1990 $1,000

Initial Total Project Cost Estimate

$629,307 $17,923

$589,072 $52,879

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project: Active 

2.  Action Taken In Current Fiscal Year: Design

3.  Action Required To Complete This Project: Complete Design, Right Of Way 
Acquisition, Construction And Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: Increase cost based on latest Cost Estimate and Fiscal 
Analysis.

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$641,951

$647,230

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$186,000 $0 $0 $186 $0 $0 $0 $0General County Bonds $0$0
$3,049,000 $3,049,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$3,049,000 $0

$265,300 $265,300 $0 $0 $0 $0 $0 $0Developer Contribution $0$265,300 $0

Total $3,500,300 $3,314,300 $0 $186 $0 $0 $0 $0 $0$3,314,300 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $186$0 $0 $0 $0 $0 $0$186,000 $0

Friday, July 01, 2005 Page 139b



Anne Arundel County, Maryland Capital Budget and Program  

H410600 Transportation Master Plan Roads & Bridges Council ApprovedFY2006Class:

Previously authorized funds are to allow the development of a new master plan for county 
roads and highways. Utilizing  information about current development and zoning, the       
consultant will develop a plan showing ultimate function for all existing and proposed county 
roadways. This plan will also standardize roadway classifications and consider scenic road 
preservation options. It will address which roadways must be built or upgraded to adequately 
handle projected future traffic volumes and will be used to identify those with intermodal 
importance in future studies, to develop a transportation master plan that incorporates the 
above highway component and addresses all modes of transportation in the county.

Description

Benefit
Comprehensive Master Plan

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,590,000 $732,000 $143,000 $143 $143 $143 $143 $143Plans and Engineering $0$732,000 $143,000
$76,000 $34,000 $7,000 $7 $7 $7 $7 $7Overhead $0$34,000 $7,000

Total $1,666,000 $766,000 $150,000 $150 $150 $150 $150 $150 $0$766,000 $150,000

Multi-YrMore (Less) Than Prior Year Program: $0 $150$150,000 $150 $150 $150 $150 $0$900,000 $150,000

Friday, July 01, 2005 Page 140a



Anne Arundel County, Maryland Capital Budget and Program  

H410600 Transportation Master Plan Roads & Bridges Council ApprovedFY2006Class:

1992 $150,000

Initial Total Project Cost Estimate

$648,869 $60,670

$582,567 $110,762

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active 

2. Action Taken In Current Fiscal Year:  Completed MTA Yellow Line Study.  Performed 
Transportation Sub Area Modelling.

3. Action Required To Complete This Project: Complete Transportation Sub Area 
Modelling.

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$693,329

$709,539

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,528,000 $628,000 $150,000 $150 $150 $150 $150 $150General Fund PayGo $0$628,000 $150,000
$20,000 $20,000 $0 $0 $0 $0 $0 $0Other State Grants $0$20,000 $0

$118,000 $118,000 $0 $0 $0 $0 $0 $0Other Funding Sources $0$118,000 $0

Total $1,666,000 $766,000 $150,000 $150 $150 $150 $150 $150 $0$766,000 $150,000

Multi-YrMore (Less) Than Prior Year Program: $0 $150$150,000 $150 $150 $150 $150 $0$900,000 $150,000
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Anne Arundel County, Maryland Capital Budget and Program  

H412900 Countywide Sidewalks Roads & Bridges Council ApprovedFY2006Class:

This project provides for repair and/or replacement of deteriorated sidewalks Countywide.  

One-half of the funding is to be paid by the County; the other half by the Communities.

This Project Will Require Funding Beyond the Program.

Description

Benefit
Improved Pedestrian Safety

Prior approval has been adjusted to show the closing of jobs on this project.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$48,000 $40,000 ($32,000) $8 $8 $8 $8 $8Plans and Engineering$80,000 ($32,000)
$387,495 $286,495 ($104,000) $41 $41 $41 $41 $41Construction$491,495 ($104,000)

$14,141 $9,141 $0 $1 $1 $1 $1 $1Overhead$14,141 $0

Total $449,636 $335,636 ($136,000) $50 $50 $50 $50 $50$585,636 ($136,000)

Multi-YrMore (Less) Than Prior Year Program: $0 $0($186,000) $0 $0 $0 $50($136,000) ($186,000)
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H412900 Countywide Sidewalks Roads & Bridges Council ApprovedFY2006Class:

1993 $50,000

Initial Total Project Cost Estimate

$149,848 $0

$149,848 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active 

2. Action Taken In Current Fiscal Year:  Coordinating with Community Requests for 
Repairs

3. Action Required To Complete This Project:  Construction of Additional Sidewalk 
Repairs as requests are received.

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: Deleted FY06 Program Request, Deappropriated 
$136,000 and Added FY11 Funding. 

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$149,848

$149,848

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$185,636 $60,636 $0 $25 $25 $25 $25 $25General County Bonds$185,636 $0
$0 $0 $0 $0 $0 $0 $0 $0General Fund PayGo$0 $0

$264,000 $275,000 ($136,000) $25 $25 $25 $25 $25Other Funding Sources$400,000 ($136,000)

Total $449,636 $335,636 ($136,000) $50 $50 $50 $50 $50$585,636 ($136,000)

Multi-YrMore (Less) Than Prior Year Program: $0 $0($186,000) $0 $0 $0 $50($136,000) ($186,000)
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H418700 Arundel On The Bay Rd Roads & Bridges Council ApprovedFY2006Class:

Funds are requested for design and right of way acquisition and construction to realign a 
portion of Arundel on the Bay Road near the Hillsmere Elementary School, near Bay 
Highlands Rd and at its intersection with Thomas Point Rd. The safety problems at these 
locations are caused by poor horizontal and vertical alignment and intersection geometrics. 
There were fifteen (15) recorded accidents along this stretch of road from 1987 through 1996. 

This project is 25% eligible for use of impact fees in District # 3.

Description

Benefit
Improved Roadway Safety

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$54,000 $54,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$54,000 $0
$46,000 $46,000 $0 $0 $0 $0 $0 $0Land $0$46,000 $0

$1,024,000 $767,000 $257,000 $0 $0 $0 $0 $0Construction $0$767,000 $257,000
$56,000 $43,000 $13,000 $0 $0 $0 $0 $0Overhead $0$43,000 $13,000

Total $1,180,000 $910,000 $270,000 $0 $0 $0 $0 $0 $0$910,000 $270,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$270,000 $0 $0 $0 $0 $0$270,000 $270,000
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H418700 Arundel On The Bay Rd Roads & Bridges Council ApprovedFY2006Class:

1994 $1,000

Initial Total Project Cost Estimate

$239,143 $633,503

$239,200 $13,809

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active 

2.  Action Taken In Current Fiscal Year:  Initiated Construction

3.  Action Required To Complete This Project:   Complete Construction and Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: Added Cost Based on the Latest Cost Estimate and 
Fiscal Analysis

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$253,010

$872,647

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,129,000 $859,000 $270,000 $0 $0 $0 $0 $0General County Bonds $0$859,000 $270,000
$51,000 $51,000 $0 $0 $0 $0 $0 $0Developer Contribution $0$51,000 $0

Total $1,180,000 $910,000 $270,000 $0 $0 $0 $0 $0 $0$910,000 $270,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$270,000 $0 $0 $0 $0 $0$270,000 $270,000
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H461000 Cap St Claire Rd Wide Roads & Bridges Council ApprovedFY2006Class:

This project is a Highway Safety Improvement to design and  construct widening of Cape St. 
Claire Road between Woodland Circle and Hilltop Drive and to provide sidewalks.

This project is 75% eligible for use of impact fees in district #3.

Description

Benefit
Improved Roadway Capacity and Pedestrian Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$222,000 $222,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$222,000 $0
$161,000 $161,000 $0 $0 $0 $0 $0 $0Land $0$161,000 $0

$1,264,000 $194,000 $1,070,000 $0 $0 $0 $0 $0Construction $0$1,264,000 $1,070,000
$82,000 $30,000 $52,000 $0 $0 $0 $0 $0Overhead $0$82,000 $52,000

Total $1,729,000 $607,000 $1,122,000 $0 $0 $0 $0 $0 $0$1,729,000 $1,122,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0

Friday, July 01, 2005 Page 143a



Anne Arundel County, Maryland Capital Budget and Program  

H461000 Cap St Claire Rd Wide Roads & Bridges Council ApprovedFY2006Class:

1997 $455,000

Initial Total Project Cost Estimate

$63,552 $2

$63,552 $2

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project :  Active

2.  Action Taken in Current Fiscal Year: Design

3.  Action Required To Complete This Project:  Complete Design, Construction, Right of 
Way Acquisition and Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope:  None
 
4. Change In Timing: None

Change from Prior Year

Total

$63,554

$63,554

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$453,000 $231,000 $222,000 $0 $0 $0 $0 $0General County Bonds $0$453,000 $222,000
$1,276,000 $376,000 $900,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 3 $0$1,276,000 $900,000

Total $1,729,000 $607,000 $1,122,000 $0 $0 $0 $0 $0 $0$1,729,000 $1,122,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H461600 Undrwd at  Mt  Tabor Rd Roads & Bridges Council ApprovedFY2006Class:

This project is a Highway Safety Improvement to design and reconstruct/realign Underwood 
Road to eliminate an "S" curve and improve sight distance.

This project is 50% eligible for use of impact fees in district #4.

Description

Benefit
Improved Roadway Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$96,000 $67,000 $29,000 $0 $0 $0 $0 $0Plans and Engineering $0$67,000 $29,000
$12,000 $22,000 ($10,000) $0 $0 $0 $0 $0Land $0$22,000 ($10,000)

$390,000 $332,000 $58,000 $0 $0 $0 $0 $0Construction $0$332,000 $58,000
$25,000 $22,000 $3,000 $0 $0 $0 $0 $0Overhead $0$22,000 $3,000

Total $523,000 $443,000 $80,000 $0 $0 $0 $0 $0 $0$443,000 $80,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$80,000 $0 $0 $0 $0 $0$80,000 $80,000
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H461600 Undrwd at  Mt  Tabor Rd Roads & Bridges Council ApprovedFY2006Class:

1997 $365,000

Initial Total Project Cost Estimate

$76,579 $19,466

$46,377 $1,211

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active 

2. Action Taken In Current Fiscal Year:  Complete Design and Right Of Way Acquisition

3. Action Required To Complete This Project:  Construction and Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost:  Cost Increase Based on Latest Cost Estimate and 
Fiscal Analysis.  

3. Change In Scope:  None
 
4. Change In Timing:  None

Change from Prior Year

Total

$47,588

$96,045

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$263,000 $223,000 $40,000 $0 $0 $0 $0 $0General County Bonds $0$223,000 $40,000
$260,000 $220,000 $40,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 4 $0$220,000 $40,000

Total $523,000 $443,000 $80,000 $0 $0 $0 $0 $0 $0$443,000 $80,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$80,000 $0 $0 $0 $0 $0$80,000 $80,000
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H464400 Sands Rd Brdg/Ferry Branch Roads & Bridges Council ApprovedFY2006Class:

This project will rehabilitate the existing bridge on Sands Road over Ferry Branch by replacing 
the deteriorated superstructure, widening the bridge and providing scour protection. The 
project is eligible for 80% construction cost funding utilizing the Federal Highway Bridge 
Rehabilitation and Replacement Program (HBRRP).

This project is 50% eligible for use of impact fees in district #5.

Description

Benefit
Improved Roadway Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$78,000 $33,000 $45,000 $0 $0 $0 $0 $0Plans and Engineering $0$33,000 $45,000
$6,000 $4,000 $2,000 $0 $0 $0 $0 $0Land $0$4,000 $2,000

$581,000 $521,000 $60,000 $0 $0 $0 $0 $0Construction $0$521,000 $60,000
$33,000 $28,000 $5,000 $0 $0 $0 $0 $0Overhead $0$28,000 $5,000

Total $698,000 $586,000 $112,000 $0 $0 $0 $0 $0 $0$586,000 $112,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$112,000 $0 $0 $0 $0 $0$112,000 $112,000
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H464400 Sands Rd Brdg/Ferry Branch Roads & Bridges Council ApprovedFY2006Class:

1997 $199,000

Initial Total Project Cost Estimate

$17,429 $10,101

$16,684 $382,799

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active 

2. Action Taken In Current Fiscal Year:  Renewed Permits and Bid Documents

3. Action Required To Complete This Project:  Construction And Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost:  Increase Costs Based on the Latest Cost Estimate and 
Fiscal Analysis

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$399,484

$27,530

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$161,000 $66,000 $95,000 $0 $0 $0 $0 $0General County Bonds $0$66,000 $95,000
$145,000 $145,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 5 $0$145,000 $0
$392,000 $375,000 $17,000 $0 $0 $0 $0 $0Fed Bridge Repair Prgm $0$375,000 $17,000

Total $698,000 $586,000 $112,000 $0 $0 $0 $0 $0 $0$586,000 $112,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$112,000 $0 $0 $0 $0 $0$112,000 $112,000
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H464500 Dicus Mill/Severn Run Roads & Bridges Council ApprovedFY2006Class:

This project will reconstruct and widen the one lane bridge on Dicus Mill Road crossing over 
Severn Run.  The project is eligible for 80% construction cost funding through the Federal 
Highway Bridge Rehabilitation and Replacement Program (HBRRP).

This project is 50% eligible for use of impact fees in district #1.

Description

Benefit
Improved Roadway Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$18,000 $18,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$18,000 $0
$15,000 $15,000 $0 $0 $0 $0 $0 $0Land $0$15,000 $0

$536,000 $499,000 $37,000 $0 $0 $0 $0 $0Construction $0$499,000 $37,000
$30,000 $27,000 $3,000 $0 $0 $0 $0 $0Overhead $0$27,000 $3,000

Total $599,000 $559,000 $40,000 $0 $0 $0 $0 $0 $0$559,000 $40,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$40,000 $0 $0 $0 $0 $0$40,000 $40,000
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H464500 Dicus Mill/Severn Run Roads & Bridges Council ApprovedFY2006Class:

1997 $464,000

Initial Total Project Cost Estimate

$10,455 $63,400

$10,288 $63,400

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:   Active

2.  Action Taken In Current Fiscal Year:  Completed Right-of Way Acquisition and 
Initiated Construction

3.  Action Required To Complete This Project:  Complete Construction and Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: Cost Increase Based on Latest Cost Estimate and Fiscal 
Analysis.  Adjusted Funding Source Totals.

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$73,688

$73,855

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$0 $0 $0 $0 $0 $0 $0 $0General County Bonds $0$0
$263,000 $189,000 $74,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$189,000 $74,000
$336,000 $370,000 ($34,000) $0 $0 $0 $0 $0Fed Bridge Repair Prgm $0$370,000 ($34,000)

Total $599,000 $559,000 $40,000 $0 $0 $0 $0 $0 $0$559,000 $40,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$40,000 $0 $0 $0 $0 $0$40,000 $40,000
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H474400 Pasadena At Lake Waterford Roads & Bridges Council ApprovedFY2006Class:

This project involves intersection improvements to MD 648 at Catherine Avenue.

This project is 75% eligible for use of Impact Fees in District #2.

Description

Benefit
Improved Roadway Capacity and Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$118,000 $118,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$118,000 $0
$85,000 $85,000 $0 $0 $0 $0 $0 $0Land $0$85,000 $0

$1,022,000 $960,000 $62,000 $0 $0 $0 $0 $0Construction $0$960,000 $62,000
$61,000 $58,000 $3,000 $0 $0 $0 $0 $0Overhead $0$58,000 $3,000

Total $1,286,000 $1,221,000 $65,000 $0 $0 $0 $0 $0 $0$1,221,000 $65,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$65,000 $0 $0 $0 $0 $0$65,000 $65,000
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H474400 Pasadena At Lake Waterford Roads & Bridges Council ApprovedFY2006Class:

1998 $278,000

Initial Total Project Cost Estimate

$175,744 $99,151

$131,971 $69,451

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year:  Design

3.  Action Required To Complete This Project: Construction and Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: Added cost based on latest cost estimate and fiscal 
analysis.

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$201,422

$274,895

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$322,000 $311,000 $11,000 $0 $0 $0 $0 $0General County Bonds $0$311,000 $11,000
$964,000 $910,000 $54,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 2 $0$910,000 $54,000

Total $1,286,000 $1,221,000 $65,000 $0 $0 $0 $0 $0 $0$1,221,000 $65,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$65,000 $0 $0 $0 $0 $0$65,000 $65,000
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H474600 Chesapeake Center Drive Roads & Bridges Council ApprovedFY2006Class:

This project provides a connection from Ordnance Road to Dover Road establishing an 
alternative route for patrons of the Chesapeake Center and for general traffic in the        
vicinity.

This project is 100% eligible for use of Impact Fees in District #1.

Description

Benefit
Improved Roadway Capacity and Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$75,000 $75,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$75,000 $0
$300,000 $300,000 $0 $0 $0 $0 $0 $0Land $0$300,000 $0
$873,000 $0 $873,000 $0 $0 $0 $0 $0Construction $0$873,000
$112,000 $15,000 $97,000 $0 $0 $0 $0 $0Overhead $0$15,000 $97,000

Total $1,360,000 $390,000 $970,000 $0 $0 $0 $0 $0 $0$390,000 $970,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$970,000 $0 $0 $0 $0 $0$970,000 $970,000
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H474600 Chesapeake Center Drive Roads & Bridges Council ApprovedFY2006Class:

1998 $2,000

Initial Total Project Cost Estimate

$117,366 $0

$113,692 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active

2. Action Taken In Current Fiscal Year:   Design

3. Action Required To Complete This Project:  Acquire Right of Way, Construction, and 
Performance

Project Status

1. Change In Name Or Description: None

2. Change In Total Project Cost: Added funding in FY06.

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$113,692

$117,366

Planning Advisory Board RecommendationFinancial Activity

PAB Recommendation does not include latest cost 
estimate.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,360,000 $390,000 $970,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$390,000 $970,000

Total $1,360,000 $390,000 $970,000 $0 $0 $0 $0 $0 $0$390,000 $970,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$970,000 $0 $0 $0 $0 $0$970,000 $970,000
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H478600 Road Resurfacing Roads & Bridges Council ApprovedFY2006Class:

This project will pave existing county roads with bituminous material to restore structural 
integrity and smooth riding surfaces. 

Funds are also requested for application of slurry seal and surface treatment to prevent 
further deterioration of the roadway.

This Project Will Require Funding Beyond the Program.

Description

Benefit
Extended Useful Life of Roadway Infrastructure.

Prior approval has been adjusted to show the combination of H467400, Rd Resurfacing 98.  
Prior approval has been adjusted to show the closing of jobs on this project.
County Council removed $200,000 via amendment #24 to Bill 16-03
Prior approval was increased by $172,000 by Council Bill # 74-04.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$41,237,153 $12,665,153 $4,762,000 $4,762 $4,762 $4,762 $4,762 $4,762Construction$41,196,914 $4,762,000
$2,253,527 $825,527 $238,000 $238 $238 $238 $238 $238Overhead$2,230,373 $238,000

Total $43,490,680 $13,490,680 $5,000,000 $5,000 $5,000 $5,000 $5,000 $5,000$43,427,287 $5,000,000

Multi-YrMore (Less) Than Prior Year Program: ($4,936,607) $0$0 $0 $0 $0 $5,000$63,393 $0
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H478600 Road Resurfacing Roads & Bridges Council ApprovedFY2006Class:

1999 $18,000,000

Initial Total Project Cost Estimate

$7,786,718 $5,369,209

$8,764,117 $3,664,996

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Multi-Year

2.  Action Taken In Current Fiscal Year: Completed 20 Miles of Roadway Hot Mix Asphalt 
Resurfacing, 17 Miles of Micro Resurfacing, 22 Miles of Slurry Seal and 4 Miles of 
Surface Treatment

3.  Action Required To Complete This Project:  Multi-Year

Project Status

1. Change in Name or Description or Name: None

2. Change inTotal Project Cost: Added FY11 Funding

3. Change in Scope: None

4. Change in Timing: None

Change from Prior Year

Total

$12,429,113

$13,155,927

Planning Advisory Board RecommendationFinancial Activity

PAB Recommendation does not include supplemental 
funding.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$39,778,000 $9,778,000 $5,000,000 $5,000 $5,000 $5,000 $5,000 $5,000General County Bonds$34,778,000 $5,000,000
$3,540,680 $3,540,680 $0 $0 $0 $0 $0 $0General Fund PayGo$8,561,862 $0

$0 $0 $0 $0 $0 $0 $0 $0Miscellaneous$0 $0
$0 $0 $0 $0 $0 $0 $0 $0PayGo Surplus$87,425 $0

$172,000 $172,000 $0 $0 $0 $0 $0 $0Natl. Bus Park Tax Dist $0

Total $43,490,680 $13,490,680 $5,000,000 $5,000 $5,000 $5,000 $5,000 $5,000$43,427,287 $5,000,000

Multi-YrMore (Less) Than Prior Year Program: ($4,936,607) $0$0 $0 $0 $0 $5,000$63,393 $0
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H478700 Mjr Bridge Rehab (MBR) Roads & Bridges Council ApprovedFY2006Class:

Perform substantial rehabilitation necessary to maintain the structural integrity of bridges 
throughout the County.

This Project Will Require Funding Beyond the Program.

Description

Benefit
Extended Useful Life of Roadway Infrastructure.

Prior approval has been adjusted to show the combination of H4672, Major Brdg Rehab 98.
Prior approval has been adjusted to show the closing of jobs on this project.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$873,521 $459,521 $69,000 $69 $69 $69 $69 $69Plans and Engineering$804,521 $69,000
$13,000 $7,000 $1,000 $1 $1 $1 $1 $1Land$12,000 $1,000

$1,176,641 $456,641 $120,000 $120 $120 $120 $120 $120Construction$1,056,641 $120,000
$112,821 $52,821 $10,000 $10 $10 $10 $10 $10Overhead$102,821 $10,000

Total $2,175,983 $975,983 $200,000 $200 $200 $200 $200 $200$1,975,983 $200,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $200$200,000 $0
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H478700 Mjr Bridge Rehab (MBR) Roads & Bridges Council ApprovedFY2006Class:

1999 $1,200,000

Initial Total Project Cost Estimate

$610,567 $26,395

$451,806 $116,320

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active

2. Action Taken In Current Fiscal Year:  Completed Rehabilitation To Bridges on  Sands 
Rd, River Bridge Way, Mayo Park and Misc. Bridge Repairs. Initiated Design for FY06 
Programmed Repairs

3. Action Required To Complete This Project:  Multi-Year

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: Added FY11 Funding

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$568,125

$636,961

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,600,000 $400,000 $200,000 $200 $200 $200 $200 $200General County Bonds$1,400,000 $200,000
$575,983 $575,983 $0 $0 $0 $0 $0 $0General Fund PayGo$575,983 $0

Total $2,175,983 $975,983 $200,000 $200 $200 $200 $200 $200$1,975,983 $200,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $200$200,000 $0
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H478800 Hwy Sfty Improv  (HSI) Roads & Bridges Council ApprovedFY2006Class:

This project provides for design and construction of various Highway Safety Improvements. 
These improvements are selected based on a combination of traffic accident statistics and  
road geometrics. 

This Project Will Require Funding Beyond the Program.

Description

Benefit
This program is intended to do small scale spot improvements to improve road capacity and 
safety.

County Council added $250,000 via amendment # 94 to Bill # 34-99.
Prior approval has been adjusted to show the combination of H4671, Hgwy Sfty Improv 98.
Prior approval has been adjusted to show the closing of jobs on this project.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$798,891 $324,891 $79,000 $79 $79 $79 $79 $79Plans and Engineering$777,472 $79,000
$277,068 $259,068 $3,000 $3 $3 $3 $3 $3Land$274,068 $3,000

$2,797,358 $1,291,358 $251,000 $251 $251 $251 $251 $251Construction$2,546,358 $251,000
$191,581 $89,581 $17,000 $17 $17 $17 $17 $17Overhead$177,109 $17,000

Total $4,064,898 $1,964,898 $350,000 $350 $350 $350 $350 $350$3,775,007 $350,000

Multi-YrMore (Less) Than Prior Year Program: ($60,109) $0$0 $0 $0 $0 $350$289,891 $0
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H478800 Hwy Sfty Improv  (HSI) Roads & Bridges Council ApprovedFY2006Class:

1999 $2,100,000

Initial Total Project Cost Estimate

$1,617,033 $111,050

$1,271,908 $126,466

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Multi-Year

2.  Action Taken In Current Fiscal Year:  1) Rd shoulders (construction); 2) Energy 
absorbing guardrail (construction); 3) Friction tests; 4) Inlaid markers (construction); 5) 
Colllege Parkway at College Parkway Baptist Church (construction); 6) Piney Orchard left 
turn lane at Orchard Knoll (design & construction); 7) Severn Way / Pine Bluff (design).

3.  Action required To Complete This Project:  Multi-Year

Project Status

1. Change In Name Or Description: None

2. Change In Total Project Cost: Added FY11 Funding

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$1,398,374

$1,728,083

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$2,800,000 $700,000 $350,000 $350 $350 $350 $350 $350General County Bonds$2,450,000 $350,000
$1,264,898 $1,264,898 $0 $0 $0 $0 $0 $0General Fund PayGo$1,325,007 $0

Total $4,064,898 $1,964,898 $350,000 $350 $350 $350 $350 $350$3,775,007 $350,000

Multi-YrMore (Less) Than Prior Year Program: ($60,109) $0$0 $0 $0 $0 $350$289,891 $0
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H478900 Rd Reconstruction Roads & Bridges Council ApprovedFY2006Class:

Funds are requested to design and complete reconstruction of selected roads that are in 
need of repair and are beyond normal maintenance.

This Project Will Require Funding Beyond the Program.

Description

Benefit
Rehabilitation of Deteriorated Roadway Providing Community Enhancement.

Prior approval has been adjusted to show the combination of C4673, Rd Reconstruction 98. 
Prior approval has been adjusted to show the closing of jobs on this project. The FY05 
Supplemental Budget added $2,256,000 via amendment #29 to Bill 24-04.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$10,368,114 $2,628,114 $2,790,000 $990 $990 $990 $990 $990Plans and Engineering$5,192,328 $2,790,000
$903,000 $43,000 $310,000 $110 $110 $110 $110 $110Land$83,000 $310,000

$89,061,834 $15,961,834 $26,350,000 $9,350 $9,350 $9,350 $9,350 $9,350Construction$41,322,511 $26,350,000
$5,370,221 $1,070,221 $1,550,000 $550 $550 $550 $550 $550Overhead$2,490,106 $1,550,000

Total $105,703,169 $19,703,169 $31,000,000 $11,000 $11,000 $11,000 $11,000 $11,000$49,087,945 $31,000,000

Multi-YrMore (Less) Than Prior Year Program: ($4,384,776) $6,000$26,000,000 $6,000 $6,000 $6,000 $11,000$56,615,224 $26,000,000
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H478900 Rd Reconstruction Roads & Bridges Council ApprovedFY2006Class:

1999 $3,000,000

Initial Total Project Cost Estimate

$8,228,486 $6,429,315

$8,201,209 $3,210,377

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Multi-Year

2. Action Taken In Current Fiscal Year:  Multi-Year. Design for Sunnybrook Dr/Ct, Magie 
St, Patrick Henry Dr, Walton Ave, Brookwood Rd, Moore St and Wellham Ave; Design 
and construction for Crawford Dr, Hutton Dr, Genine Dr/Ct, Maple La, Patapsco Rd, 
Montgomery Dr and Mansion Rd; Construction of W Edgevale, Bay Drive SD, Ridgewick 
Rd, Delaware Ave. Ph II, Blackstone Rd, Coronet Dr, Matilda La, Georgia Ave, Severn 
Rd, St James Dr/Pl, Walton Ave, Marley Ave, Wimmer Rd, 8th Ave, Wicklow Ave, 7th 
Ave, Chesterfield Rd, Morgan Rd, Geneva Rd, Johns Hopkins Rd, Gesna Dr, and 
Pasturebrook Rd.

3. Action Required To Complete This Project:  Multi-Year

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: Added FY11 funding; Added $6 million recurring funding 
in FY06 and program; additionally added $20 milliion in FY06 to address backlog.

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$11,411,586

$14,657,801

Planning Advisory Board RecommendationFinancial Activity

PAB Recommendation does not include supplemental 
funding.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$88,755,169 $16,905,169 $16,850,000 $11,000 $11,000 $11,000 $11,000 $11,000General County Bonds$46,289,945 $16,881,000
$16,948,000 $2,798,000 $14,150,000 $0 $0 $0 $0 $0General Fund PayGo$2,798,000 $14,119,000

$0 $0 $0 $0 $0 $0 $0 $0Bonds Previously Issued$0 $0

Total $105,703,169 $19,703,169 $31,000,000 $11,000 $11,000 $11,000 $11,000 $11,000$49,087,945 $31,000,000

Multi-YrMore (Less) Than Prior Year Program: ($4,384,776) $6,000$26,000,000 $6,000 $6,000 $6,000 $11,000$56,615,224 $26,000,000
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H479000 Masonry Reconstruction Roads & Bridges Council ApprovedFY2006Class:

Funds are requested for the design and complete replacement of curb and gutter and 
sidewalks which no longer function due to deterioration or resurfacing of roads. The sidewalk, 
curb and gutter are beyond repair. This project also includes the milling, patching and 
resurfacing of the road as determined by a preliminary engineering study.

This Project Will Require Funding Beyond the Program.

Description

Benefit
Rehabilitation of Deteriorated Roadway and Sidewalk Infrastructure Providing Community 
Enhancement.

Prior approval has been adjusted to show the combination of H4675, Sdwk Curb Gutter 98.
Prior approval has been adjusted to show the closing of jobs on this project.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,352,617 $632,617 $120,000 $120 $120 $120 $120 $120Plans and Engineering$1,232,617 $120,000
$20,765 $8,765 $2,000 $2 $2 $2 $2 $2Land$18,765 $2,000

$8,341,624 $3,301,624 $840,000 $840 $840 $840 $840 $840Construction$7,840,007 $840,000
$404,392 $176,392 $38,000 $38 $38 $38 $38 $38Overhead$381,081 $38,000

Total $10,119,398 $4,119,398 $1,000,000 $1,000 $1,000 $1,000 $1,000 $1,000$9,472,470 $1,000,000

Multi-YrMore (Less) Than Prior Year Program: ($353,072) $0$0 $0 $0 $0 $1,000$646,928 $0
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H479000 Masonry Reconstruction Roads & Bridges Council ApprovedFY2006Class:

1999 $2,100,000

Initial Total Project Cost Estimate

$2,914,513 $758,883

$1,805,312 $456,988

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Multi-year

2. Action Taken In Current Fiscal Year: Design for W Maple Rd and  Construction on 
Elizabeth Rd, Exeter Ct, Devon Ct, W Maple Rd, Mastline Dr, Ardmore Rd, Southwell Rd 
and the Provinces (Various Locations) 

3. Action Required To Complete This Project:  Multi-year

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost:  Added FY11 Funding

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$2,262,301

$3,673,396

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$10,119,398 $4,119,398 $1,000,000 $1,000 $1,000 $1,000 $1,000 $1,000General County Bonds$9,472,470 $1,000,000

Total $10,119,398 $4,119,398 $1,000,000 $1,000 $1,000 $1,000 $1,000 $1,000$9,472,470 $1,000,000

Multi-YrMore (Less) Than Prior Year Program: ($353,072) $0$0 $0 $0 $0 $1,000$646,928 $0
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H489400 Odenton Rd Sdwk-So Roads & Bridges Council ApprovedFY2006Class:

This project will provide a residential sidewalk along the south side of Odenton Road (MD Rte 
677) between Piney Orchard Pkwy and Green Woods Street, a distance of approx. 4,000 ft.

This project is complete.

Description

Benefit
Improved Pedestrian Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$213,000 $189,000 $24,000 $0 $0 $0 $0 $0Plans and Engineering $0$189,000 $24,000
$24,000 $50,000 ($26,000) $0 $0 $0 $0 $0Land $0$50,000 ($26,000)

$478,000 $896,000 ($418,000) $0 $0 $0 $0 $0Construction $0$896,000 ($418,000)
$36,000 $56,000 ($20,000) $0 $0 $0 $0 $0Overhead $0$56,000 ($20,000)

Total $751,000 $1,191,000 ($440,000) $0 $0 $0 $0 $0 $0$1,191,000 ($440,000)

Multi-YrMore (Less) Than Prior Year Program: $0 $0($440,000) $0 $0 $0 $0 $0($440,000) ($440,000)
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H489400 Odenton Rd Sdwk-So Roads & Bridges Council ApprovedFY2006Class:

1999 $586,000

Initial Total Project Cost Estimate

$734,191 $151,990

$718,751 $163,776

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Complete

2.  Action Taken In Current Fiscal Year:  Completed Construction 

3.  Action Required To Complete This Project:  Performance

Project Status

1. Change In Name Or Description:  None

2.  Change in Total Project Cost:  This Project is Complete. Reduced cost based on 
projected surplus.  When this project is closed, any remaining unspent funding authority 
for this project will be eliminated. 

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$882,527

$886,181

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$622,000 $670,000 ($48,000) $0 $0 $0 $0 $0General County Bonds $0$670,000 ($48,000)
$129,000 $521,000 ($392,000) $0 $0 $0 $0 $0Other State Grants $0$521,000 ($392,000)

Total $751,000 $1,191,000 ($440,000) $0 $0 $0 $0 $0 $0$1,191,000 ($440,000)

Multi-YrMore (Less) Than Prior Year Program: $0 $0($440,000) $0 $0 $0 $0 $0($440,000) ($440,000)
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H508400 Sidewalk/Bikeway Fund Roads & Bridges Council ApprovedFY2006Class:

This project consists of funds required to provide County's share of costs for 
sidewalk/bikeway construction adjacent to State Highways.

This project is also eligible for SHA funding to match county expense.

Description

Benefit
Improved Pedestrian and Bicycling Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$141,000 $93,000 $8,000 $8 $8 $8 $8 $8Plans and Engineering $0$93,000 $8,000
$15,000 $15,000 $0 $0 $0 $0 $0 $0Land $0$15,000 $0

$1,595,000 $515,000 $180,000 $180 $180 $180 $180 $180Construction $0$515,000 $180,000
$103,000 $31,000 $12,000 $12 $12 $12 $12 $12Overhead $0$31,000 $12,000

Total $1,854,000 $654,000 $200,000 $200 $200 $200 $200 $200 $0$654,000 $200,000

Multi-YrMore (Less) Than Prior Year Program: $0 $200$200,000 $200 $200 $200 $200 $0$1,200,000 $200,000

Friday, July 01, 2005 Page 155a



Anne Arundel County, Maryland Capital Budget and Program  

H508400 Sidewalk/Bikeway Fund Roads & Bridges Council ApprovedFY2006Class:

2001 $100,000

Initial Total Project Cost Estimate

$438,542 $89,998

$53,474 $379,119

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active

2. Action Taken In Current Fiscal Year:  Completed Construction of a sidewalk on MD 
177 from Chesapeake High School to Long Point Library,  Design for a sidewalk on MD 3 
in Glen Burnieand initiated design for MD175/MD713 sidewalk connection..

3. Action Required To Complete This Project:  Complete Design, Right of Way 
Acquisition, Construction and Performance of sidewalk along MD 3 in Glen Burnie and 
MD175/MD713.  Programmed projects to be added as state sidewalk retrofit grants are 
appropriated.

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost:  Added scope

3. Change In Scope: Added MD175/MD713 Sidewalk Construction
 
4. Change In Timing:  None

Change from Prior Year

Total

$432,593

$528,540

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,538,000 $338,000 $200,000 $200 $200 $200 $200 $200General County Bonds $0$338,000 $200,000
$316,000 $316,000 $0 $0 $0 $0 $0 $0Other State Grants $0$316,000 $0

Total $1,854,000 $654,000 $200,000 $200 $200 $200 $200 $200 $0$654,000 $200,000

Multi-YrMore (Less) Than Prior Year Program: $0 $200$200,000 $200 $200 $200 $200 $0$1,200,000 $200,000
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H510000 Catherine Avenue Widening Roads & Bridges Council ApprovedFY2006Class:

This project will widen Catherine Avenue between 228th Street and 231st Street thus creating 
two thru travel lanes in the northbound direction.

This Project was Designed Under the Highway Safety Improvement Project (H478800) and is 
presently on hold.

This project is 95% eligible for use of impact fees in District # 2.

Description

Benefit
Inproved Safety and Capacity.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$27,000 $0 $27,000 $0 $0 $0 $0 $0Plans and Engineering $0$27,000 $27,000
$150,000 $60,000 $90,000 $0 $0 $0 $0 $0Land $0$150,000 $90,000
$219,000 $116,000 $103,000 $0 $0 $0 $0 $0Construction $0$142,000 $103,000

$20,000 $10,000 $10,000 $0 $0 $0 $0 $0Overhead $0$17,000 $10,000

Total $416,000 $186,000 $230,000 $0 $0 $0 $0 $0 $0$336,000 $230,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$80,000 $0 $0 $0 $0 $0$80,000 $80,000
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H510000 Catherine Avenue Widening Roads & Bridges Council ApprovedFY2006Class:

2002 $260,000

Initial Total Project Cost Estimate

$0 $16,786

$0 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project: Active 

2. Action Taken In Current FY:  Completed Traffic Study

3. Action Required To Complete This Project: Right of Way Acquisition, Construction and 
Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost:  Added Cost Based on the Latest Cost Estimate and 
Fiscal Analysis

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$0

$16,786

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$0 $0 $0 $0 $0 $0 $0 $0General County Bonds $0$0
$230,000 $0 $230,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 2 $0$150,000 $230,000
$186,000 $186,000 $0 $0 $0 $0 $0 $0Developer Contribution $0$186,000 $0

Total $416,000 $186,000 $230,000 $0 $0 $0 $0 $0 $0$336,000 $230,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$80,000 $0 $0 $0 $0 $0$80,000 $80,000
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H512700 Rt 2 Left Turn Lane Roads & Bridges Council ApprovedFY2006Class:

Construction of a Second Left Turn Lane from Northbound MD Rte. 2 to Forest Drive.  A 
Developer is Providing the Design.

This project is 100% eligible for use of impact fees in District # 3.

Description

Benefit
Improved Capacity.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$16,000 $0 $16,000 $0 $0 $0 $0 $0Plans and Engineering $0$16,000
$436,000 $285,000 $151,000 $0 $0 $0 $0 $0Construction $0$285,000 $151,000

$23,000 $15,000 $8,000 $0 $0 $0 $0 $0Overhead $0$15,000 $8,000

Total $475,000 $300,000 $175,000 $0 $0 $0 $0 $0 $0$300,000 $175,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$175,000 $0 $0 $0 $0 $0$175,000 $175,000
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H512700 Rt 2 Left Turn Lane Roads & Bridges Council ApprovedFY2006Class:

2002 $300,000

Initial Total Project Cost Estimate

$94 $0

$94 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken in Current Fiscal Year:  Design

3.  Action Required To Complete This Project:  Construction and Performance

Project Status

1.  Change In Name Or Description:  None

2.  Change In Total Project Cost:  Added Cost based on the Latest Cost Estimate and 
Fiscal Anaylsis.

3.  Change In Scope:  None

4.  Change In Timing:  Insufficent Funds Required the Project to be Delayed.

Change from Prior Year

Total

$94

$94

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$0 $0 $0 $0 $0 $0 $0 $0General County Bonds $0$0 $0
$475,000 $300,000 $175,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 3 $0$300,000 $175,000

Total $475,000 $300,000 $175,000 $0 $0 $0 $0 $0 $0$300,000 $175,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$175,000 $0 $0 $0 $0 $0$175,000 $175,000
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H512800 MD 214 @ MD 468 Impr Roads & Bridges Council ApprovedFY2006Class:

This project was reintroduced (formally H4754) for the design, right-of-way acquisition and 
construction at the intersection of MD 214 and MD 468:  Construct an additional lane along 
northbound MD 468 to provide for a double left turning movement with adequate receiving 
lanes along westbound MD 214.  Construct a left turn lane along westbound MD 214 at MD 
468.

This project also includes an additional continuous eastbound vehicular lane and east and 
west bound bicycle lanes along MD 214.

This project is 100% eligible for use of impact fees in District # 5.

Description

Benefit
Improved Capacity and Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$263,000 $263,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$263,000 $0
$200,000 $200,000 $0 $0 $0 $0 $0 $0Land $0$200,000 $0

$3,043,000 $2,725,000 $318,000 $0 $0 $0 $0 $0Construction $0$2,725,000 $318,000
$175,000 $159,000 $16,000 $0 $0 $0 $0 $0Overhead $0$159,000 $16,000

Total $3,681,000 $3,347,000 $334,000 $0 $0 $0 $0 $0 $0$3,347,000 $334,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$334,000 $0 $0 $0 $0 $0$334,000 $334,000
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H512800 MD 214 @ MD 468 Impr Roads & Bridges Council ApprovedFY2006Class:

2002 $1,340,000

Initial Total Project Cost Estimate

$341,726 $171,221

$271,453 $7,086

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project: Active

2.  Action Taken In Current Fiscal Year: Completed Design and Initiated Construction

3.  Action Required To Complete This Project: Complete Construction and Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: Added Cost Based on the latest Cost Estimate and 
Fiscal Analysis 

3. Change In Scope:  None

4. Change In Timing: None

Change from Prior Year

Total

$278,539

$512,947

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$334,000 $400,000 ($66,000) $0 $0 $0 $0 $0General County Bonds $0$0 ($66,000)
$3,090,000 $2,690,000 $400,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 5 $0$3,090,000 $400,000

$257,000 $257,000 $0 $0 $0 $0 $0 $0Developer Contribution $0$257,000 $0

Total $3,681,000 $3,347,000 $334,000 $0 $0 $0 $0 $0 $0$3,347,000 $334,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$334,000 $0 $0 $0 $0 $0$334,000 $334,000
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H515200 Forest Drive Roads & Bridges Council ApprovedFY2006Class:

This project is to construct a third westbound lane on Forest Drive between Hilltop Road to 
west entrance of MAIF for westbound traffic.

This project is 100% eligible for use of impact fees in District #3.

Description

Benefit
Increased Roadway Capacity

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$58,000 $58,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$58,000 $0
$85,000 $85,000 $0 $0 $0 $0 $0 $0Land $0$85,000 $0

$557,000 $510,000 $47,000 $0 $0 $0 $0 $0Construction $0$510,000 $47,000
$36,000 $33,000 $3,000 $0 $0 $0 $0 $0Overhead $0$33,000 $3,000

Total $736,000 $686,000 $50,000 $0 $0 $0 $0 $0 $0$686,000 $50,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$50,000 $0 $0 $0 $0 $0$50,000 $50,000
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H515200 Forest Drive Roads & Bridges Council ApprovedFY2006Class:

2003 $686,000

Initial Total Project Cost Estimate

$76,015 $30,854

$46,987 $14,072

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project: Active

2. Action Taken In Current FY:  Completed Design and Initiated Construction 

3. Action Required To Complete This Project: Complete Construction and Performance

Project Status

1. Change In Name Or Description: None

2. Change In Total Project Cost: Added Cost Based on the Latest Cost Estimate and 
Fiscal Analysis.

3. Change In Scope: None

4. Change In Timing: None

Change from Prior Year

Total

$61,059

$106,869

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$0 $0 $0 $0 $0 $0 $0 $0General County Bonds $0$0
$468,000 $418,000 $50,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 3 $0$418,000 $50,000
$268,000 $268,000 $0 $0 $0 $0 $0 $0City of Annapolis $0$268,000 $0

Total $736,000 $686,000 $50,000 $0 $0 $0 $0 $0 $0$686,000 $50,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$50,000 $0 $0 $0 $0 $0$50,000 $50,000
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H525400 Freetown Rd Sidewalk Roads & Bridges Council ApprovedFY2006Class:

This project provides sidewalks along Freetown Rd and Spencer Rd in the Freetown 
Community.  Phase I is a sidewalk along Freetown Rd from Freetown Park to Solley Rd.  
Phase 2 is a sidewalk along Spencer Rd from Freetown Rd to Pine Way.  Phase 3 is a 
sidewalk along Spencer Rd from Howard Manor Dr to Lincoln Dr.

Description

Benefit
Extension of project by developer for access to Freetown Park.  Service expansion and 
improved efficiency.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$77,000 $56,000 $21,000 $0 $0 $0 $0 $0Plans and Engineering $0$77,000 $21,000
$28,000 $21,000 $7,000 $0 $0 $0 $0 $0Land $0$28,000 $7,000

$438,000 $398,000 $40,000 $0 $0 $0 $0 $0Construction $0$438,000 $40,000
$27,000 $24,000 $3,000 $0 $0 $0 $0 $0Overhead $0$27,000 $3,000

Total $570,000 $499,000 $71,000 $0 $0 $0 $0 $0 $0$570,000 $71,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H525400 Freetown Rd Sidewalk Roads & Bridges Council ApprovedFY2006Class:

2004 $570,000

Initial Total Project Cost Estimate

$44,705 $13,561

$471 $40,668

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year:  Completed Construction for Phase I.  Initiated 
Design for Phase 2.

3.  Action Required To Complete This Project:  Complete Design, Right Of Way 
Acquisition, Construction, and Performance.

Project Status

1.  Change In Name Or Description:  None

2.  Change In Total Project Cost:  None

3.  Change In Scope:  None

4.  Change In Timing:  None

Change from Prior Year

Total

$41,139

$58,266

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$570,000 $499,000 $71,000 $0 $0 $0 $0 $0General County Bonds $0$570,000 $71,000

Total $570,000 $499,000 $71,000 $0 $0 $0 $0 $0 $0$570,000 $71,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H525700 Pasadena Rd Improvements Roads & Bridges Council ApprovedFY2006Class:

Based on input from the Citizen's Advisory Committee, funds are requested to address 
impacts of East-West Boulevard traffic on Pasadena Road.  This project will include 
sidewalks on both sides of the road, two median islands with associated road widening, a 
raised intersection at Penny Lane, and the relocation of the intersection at Spruce Lane to 
improve the sight distance.

Description

Benefit
Improve safety and address impacts of East-West Boulevard traffic on Pasadena Road.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$177,000 $177,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$177,000 $0
$422,000 $422,000 $0 $0 $0 $0 $0 $0Land $0$422,000 $0

$1,440,000 $343,000 $1,097,000 $0 $0 $0 $0 $0Construction $0$1,440,000 $1,097,000
$101,000 $46,000 $55,000 $0 $0 $0 $0 $0Overhead $0$101,000 $55,000

Total $2,140,000 $988,000 $1,152,000 $0 $0 $0 $0 $0 $0$2,140,000 $1,152,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H525700 Pasadena Rd Improvements Roads & Bridges Council ApprovedFY2006Class:

2004 $2,140,000

Initial Total Project Cost Estimate

$6,293 $136,538

$1,248 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  New

2.  Action Taken In Current Fiscal Year:  Design 

3.  Action Required To Complete This Project:  Complete Design, Acquire Right of Ways, 
Construction, Performance

Project Status

1.  Change in Name or Description:  None

2.  Change in Total Project Cost:  None

3.  Change in Scope:  None

4.  Change in Timing:  None

Change from Prior Year

Total

$1,248

$142,831

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$2,140,000 $988,000 $1,152,000 $0 $0 $0 $0 $0General County Bonds $0$2,140,000 $1,152,000

Total $2,140,000 $988,000 $1,152,000 $0 $0 $0 $0 $0 $0$2,140,000 $1,152,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H534700 MD 665 at Riva Rd Roads & Bridges Council ApprovedFY2006Class:

This project will design, acquire right of way and construct interchange improvements at MD 
665 and Riva Road based on future studies, update of the Parole Transportation models and 
forecast travel.

Description

Benefit
Increase capacity at the interchanges.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,146,000 $0 $0 $0 $0 $1,146 $0 $0Plans and Engineering $0$0
$3,718,000 $0 $0 $0 $0 $0 $3,718 $0Land $0$0
$5,755,000 $0 $0 $0 $0 $0 $0 $5,755Construction $0$0

$531,000 $0 $0 $0 $0 $54 $182 $295Overhead $0$0
$0 $0 $0 $0 $0 $0 $0 $0Furn., Fixtures and Equip. $0$0

Total $11,150,000 $0 $0 $0 $0 $1,200 $3,900 $6,050 $0$0 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $1,200 $3,900 $6,050 $0$11,150,000 $0
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H534700 MD 665 at Riva Rd Roads & Bridges Council ApprovedFY2006Class:

0 $0

Initial Total Project Cost Estimate

$0 $0

$0 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  New

2.  Action Taken In Current Fiscal Year:  None

3.  Action Required To Complete This Project:  Design, Right of Way Acquisition, 
Construction and Performance.

Project Status

1.  Change in Name or Description:  None

2.  Change in Total Project Cost:  None

3.  Change in Scope:  None

4.  Change in Timing:  None

Change from Prior Year

Total

$0

$0

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$11,150,000 $0 $0 $0 $0 $1,200 $3,900 $6,050General County Bonds $0$0

Total $11,150,000 $0 $0 $0 $0 $1,200 $3,900 $6,050 $0$0 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $1,200 $3,900 $6,050 $0$11,150,000 $0
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H534800 Ridge/Teague Rds RTL Roads & Bridges Council ApprovedFY2006Class:

This project will provide for increased capacity and operational efficiency along Ridge Road at 
its intersection with Teague Road.  Increasing travel demand generated by new development 
along the Ridge Road and Teague Road corridors is creating the need to improve the 
geometry and create a new northbound-to-eastbound right turn lane from Ridge Road to 
Teague Road.  This project is eligible for impact fee use.

This project is 100% eligible for use of impact fees in District # 1.

Description

Benefit
Increase capacity at intersection by providing right turn lane.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$56,000 $0 $56,000 $0 $0 $0 $0 $0Plans and Engineering $0$56,000
$31,000 $0 $31,000 $0 $0 $0 $0 $0Land $0$31,000

$464,000 $0 $464,000 $0 $0 $0 $0 $0Construction $0$464,000
$28,000 $0 $28,000 $0 $0 $0 $0 $0Overhead $0$28,000

Total $579,000 $0 $579,000 $0 $0 $0 $0 $0 $0$0 $579,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$579,000 $0 $0 $0 $0 $0$579,000 $579,000

Friday, July 01, 2005 Page 163a



Anne Arundel County, Maryland Capital Budget and Program  

H534800 Ridge/Teague Rds RTL Roads & Bridges Council ApprovedFY2006Class:

0 $0

Initial Total Project Cost Estimate

$0 $0

$0 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  New

2.  Action Taken In Current Fiscal Year:  None

3.  Action Required To Complete This Project:  Design, Construction and Performance.

Project Status

1.  Change in Name or Description:  None

2.  Change in Total Project Cost:  None

3.  Change in Scope:  None

4.  Change in Timing:  None

Change from Prior Year

Total

$0

$0

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$579,000 $0 $579,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$579,000

Total $579,000 $0 $579,000 $0 $0 $0 $0 $0 $0$0 $579,000

Multi-YrMore (Less) Than Prior Year Program: $0 $0$579,000 $0 $0 $0 $0 $0$579,000 $579,000
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H534900 Mgthy Bridge Rd Brdg/Mgthy Riv Roads & Bridges Council ApprovedFY2006Class:

This project will reconstruct the existing bridge on Magothy Bridge Road over the Magothy 
River to correct existing deficiencies and substandard bridge deck geometry. The project is 
eligible for 80% construction cost funding through the Federal Highway Bridge Rehabilitation 
and Replacement Program (HBRRP).

Description

Benefit

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$277,000 $0 $277,000 $0 $0 $0 $0 $0Plans and Engineering $0$277,000
$34,000 $0 $0 $34 $0 $0 $0 $0Land $0$0

$2,813,000 $0 $0 $0 $2,813 $0 $0 $0Construction $0$0
$155,000 $0 $13,000 $1 $141 $0 $0 $0Overhead $0$13,000

Total $3,279,000 $0 $290,000 $35 $2,954 $0 $0 $0 $0$0 $290,000

Multi-YrMore (Less) Than Prior Year Program: $0 $35$290,000 $2,954 $0 $0 $0 $0$3,279,000 $290,000
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H534900 Mgthy Bridge Rd Brdg/Mgthy Riv Roads & Bridges Council ApprovedFY2006Class:

0 $0

Initial Total Project Cost Estimate

$0 $0

$0 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status of this Project: New

2. Action Taken in Current FY: New

3. Action Required To Complete This Project: Design, Right Of Way Acquisition, 
Construction and Performance

Project Status

1. Change in Name or Description: None

2. Change in Total Project Cost: None

3. Change in Scope: None

4. Change in Timing: None

Change from Prior Year

Total

$0

$0

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,029,000 $0 $290,000 $35 $704 $0 $0 $0General County Bonds $0$290,000
$2,250,000 $0 $0 $0 $2,250 $0 $0 $0Fed Bridge Repair Prgm $0$0

Total $3,279,000 $0 $290,000 $35 $2,954 $0 $0 $0 $0$0 $290,000

Multi-YrMore (Less) Than Prior Year Program: $0 $35$290,000 $2,954 $0 $0 $0 $0$3,279,000 $290,000
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H535000 Chstrfld Rd Brdg/Bacon Rdge Br Roads & Bridges Council ApprovedFY2006Class:

This project will reconstruct the existing bridge on Chesterfield Road over Bacon Ridge 
Branch to correct exisiting deficiencies, substandard approach road and bridge deck 
geometry.

This project is eligible for 80% construction cost funding through Federal Highway Bridge 
Rehabilitation and Replacement Program (HBRRP).

Description

Benefit

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$225,000 $0 $0 $0 $225 $0 $0 $0Plans and Engineering $0$0
$378,000 $0 $0 $0 $0 $378 $0 $0Land $0$0

$1,864,000 $0 $0 $0 $0 $0 $1,864 $0Construction $0$0
$124,000 $0 $0 $0 $10 $18 $96 $0Overhead $0$0

Total $2,591,000 $0 $0 $0 $235 $396 $1,960 $0 $0$0 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $235 $396 $1,960 $0 $0$2,591,000 $0
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H535000 Chstrfld Rd Brdg/Bacon Rdge Br Roads & Bridges Council ApprovedFY2006Class:

0 $0

Initial Total Project Cost Estimate

$0 $0

$0 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status of this Project: New

2. Action Taken in Current FY: New

3. Action Required To Complete This Project: Design, Right Of Way Acquisition, 
Construction and Performance

Project Status

1. Change in Name or Description: None

2. Change in Total Project Cost: None

3. Change in Scope: None

4. Change in Timing: None

Change from Prior Year

Total

$0

$0

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,240,000 $0 $0 $0 $235 $396 $609 $0General County Bonds $0$0
$1,351,000 $0 $0 $0 $0 $0 $1,351 $0Fed Bridge Repair Prgm $0$0

Total $2,591,000 $0 $0 $0 $235 $396 $1,960 $0 $0$0 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $235 $396 $1,960 $0 $0$2,591,000 $0

Friday, July 01, 2005 Page 165b



Anne Arundel County, Maryland Capital Budget and Program  

H535100 Harwood Rd Brgd/Stocketts Run Roads & Bridges Council ApprovedFY2006Class:

This project will reconstruct the existing bridge on Harwood Road over Stocketts Run to 
correct exisiting deficiencies, substandard approach road and bridge deck geometry. The 
project is eligible for 80% construction cost funding through Federal Highway Bridge 
Rehabilitation and Replacement Program (HBRRP).

Description

Benefit

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$110,000 $0 $0 $0 $0 $110 $0 $0Plans and Engineering $0$0
$302,000 $0 $0 $0 $0 $0 $302 $0Land $0$0

$1,031,000 $0 $0 $0 $0 $0 $0 $1,031Construction $0$0
$73,000 $0 $0 $0 $0 $5 $15 $53Overhead $0$0

Total $1,516,000 $0 $0 $0 $0 $115 $317 $1,084 $0$0 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $115 $317 $1,084 $0$1,516,000 $0
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H535100 Harwood Rd Brgd/Stocketts Run Roads & Bridges Council ApprovedFY2006Class:

0 $0

Initial Total Project Cost Estimate

$0 $0

$0 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status of this Project: New

2. Action Taken in Current FY: New

3. Action Required To Complete This Project: Design, Right Of Way Acquisition, 
Construction and Performance

Project Status

1. Change in Name or Description: None

2. Change in Total Project Cost: None

3. Change in Scope: None

4. Change in Timing: None

Change from Prior Year

Total

$0

$0

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$624,000 $0 $0 $0 $0 $115 $317 $192General County Bonds $0$0
$892,000 $0 $0 $0 $0 $0 $0 $892Fed Bridge Repair Prgm $0$0

Total $1,516,000 $0 $0 $0 $0 $115 $317 $1,084 $0$0 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $115 $317 $1,084 $0$1,516,000 $0
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H535200 Furnance Ave Brdg/Deep Run Roads & Bridges Council ApprovedFY2006Class:

This project will reconstruct the existing bridge on Furnace Avenue over Deep Run to correct 
exisiting deficiencies, substandard approach road and bridge deck geometry.

This project is eligible for 80% construction cost funding through Federal Highway Bridge 
Rehabilitation and Replacement Program (HBRRP).

Description

Benefit

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$156,000 $0 $0 $156 $0 $0 $0 $0Plans and Engineering $0$0
$84,000 $0 $0 $0 $84 $0 $0 $0Land $0$0

$1,296,000 $0 $0 $0 $0 $1,296 $0 $0Construction $0$0
$77,000 $0 $0 $8 $4 $65 $0 $0Overhead $0$0

Total $1,613,000 $0 $0 $164 $88 $1,361 $0 $0 $0$0 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $164$0 $88 $1,361 $0 $0 $0$1,613,000 $0
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H535200 Furnance Ave Brdg/Deep Run Roads & Bridges Council ApprovedFY2006Class:

0 $0

Initial Total Project Cost Estimate

$0 $0

$0 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status of this Project: New

2. Action Taken in Current FY: New

3. Action Required To Complete This Project: Design, Right Of Way Acquisition, 
Construction and Performance

Project Status

1. Change in Name or Description: None

2. Change in Total Project Cost: None

3. Change in Scope: None

4. Change in Timing: None

Change from Prior Year

Total

$0

$0

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$576,000 $0 $0 $164 $88 $324 $0 $0General County Bonds $0$0
$1,037,000 $0 $0 $0 $0 $1,037 $0 $0Fed Bridge Repair Prgm $0$0

Total $1,613,000 $0 $0 $164 $88 $1,361 $0 $0 $0$0 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $164$0 $88 $1,361 $0 $0 $0$1,613,000 $0
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H161200 Road Agreement W/T Devlpr Roads & Bridges Council ApprovedFY2006Class:

This project provides the county with a working fund to construct roads, drainage and 
associated facilities in subdivisions where the developer has failed to build all facilities in 
accordance with the plans and public works agreement. The county will then confiscate the 
surety bond posted by the developer. 

Additionally, these funds will be used for the advanced acquisition of rights-of-way and 
easements for roadway, water, sewer and storm drains, and to provide contract inspection 
services for developer projects being built under agreement with the county requiring full time 
inspection.  All costs are reimbursed by the developer. 

Prior council approval has been adjusted to reflect prior year's closings of contracts.

Description

Benefit
Provide Appropriation Authority Necessary to Complete Construction of Bonded Development 
Infrastructure,Acquisition of R/W and Contractual Inspection.

Prior approval has been adjusted to show the closing of jobs on this project.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$2,771,205 $2,771,205 $0 $0 $0 $0 $0 $0Other $0$2,771,205 $0

Total $2,771,205 $2,771,205 $0 $0 $0 $0 $0 $0 $0$2,771,205 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H161200 Road Agreement W/T Devlpr Roads & Bridges Council ApprovedFY2006Class:

1969 $1,000,000

Initial Total Project Cost Estimate

$148,580 $0

$148,580 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Multi-Year 

2.  Action Taken In Current Fiscal Year:  Multi-Year 

3.  Action Required To Complete This Project:  Multi-Year

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: Added FY'11 Funding
 
4. Change In Timing: None

Change from Prior Year

Total

$148,580

$148,580

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$2,771,205 $2,771,205 $0 $0 $0 $0 $0 $0Developer Contribution $0$2,771,205 $0

Total $2,771,205 $2,771,205 $0 $0 $0 $0 $0 $0 $0$2,771,205 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H253500 East-West Blvd. Roads & Bridges Council ApprovedFY2006Class:

This project consists of a two lane road, hiker/biker trail, landscaping and drainage 
appurtenances within an 80' right-of-way. Phase I was opened December '95 from Veteran's 
Highway to Rustling Oaks.  Phase II is from Governor Stone Parkway to Jumpers Hole Road, 
including 500' of work on Woodland. Phase III is from Jumpers Hole Road to Route 2 and 
Pasadena Road. 

Construction funding for this project is being appropriated over a two year period under Article 
VII, Section 705 of the Anne Arundel County charter for fiscal years 98 and 99. 

This project is 100% eligible for use of impact fees.  Maximum utilization by district is as 
follows: District 1 - 25%, District 2 - 25%, and District 3 - 100%.

This project is complete.

Description

Benefit
Increased Capacity

Prior approval was decreased by $400,000 by Council Bill #104-01
Prior approval was decreased by $100,000 by Council Bill # 01-05

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,261,800 $1,261,800 $0 $0 $0 $0 $0 $0Plans and Engineering $0$1,261,800 $0
$3,548,300 $3,548,300 $0 $0 $0 $0 $0 $0Land $0$3,548,300 $0
$8,145,000 $8,145,000 $0 $0 $0 $0 $0 $0Construction $0$8,245,000 $0

$672,600 $672,600 $0 $0 $0 $0 $0 $0Overhead $0$672,600 $0

Total $13,627,700 $13,627,700 $0 $0 $0 $0 $0 $0 $0$13,727,700 $0

Multi-YrMore (Less) Than Prior Year Program: ($100,000) $0$0 $0 $0 $0 $0 $0($100,000) $0
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H253500 East-West Blvd. Roads & Bridges Council ApprovedFY2006Class:

1979 $3,723,400

Initial Total Project Cost Estimate

$13,451,049 $20,524

$13,449,454 $176,445

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Complete

2. Action Taken In Current Fiscal Year: Wetlands Monitoring

3. Action Required To Complete This Project:  Complete Wetlands Monitoring

Project Status

1. Change in Name or Description: None

2. Change in Total Project Cost: This project is complete.  When this project is closed, 
any remaining unspent funding authority for this project will be eliminated. 

3. Change in Scope: None
 
4. Change in Timing: None

Change from Prior Year

Total

$13,625,898

$13,471,573

Planning Advisory Board RecommendationFinancial Activity

PAB Recommendation does not include de-
appropriation

Estimated Operating Budget Impact: Between $100,000 and $500,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$8,932,950 $8,932,950 $0 $0 $0 $0 $0 $0General County Bonds $0$9,032,950 $0
$28,750 $28,750 $0 $0 $0 $0 $0 $0General Fund PayGo $0$28,750 $0

$3,531,000 $3,531,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$3,531,000 $0
$700,000 $700,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 2 $0$700,000 $0
$435,000 $435,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 3 $0$435,000 $0

Total $13,627,700 $13,627,700 $0 $0 $0 $0 $0 $0 $0$13,727,700 $0

Multi-YrMore (Less) Than Prior Year Program: ($100,000) $0$0 $0 $0 $0 $0 $0($100,000) $0
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H316700 Odenton Rd Sidewalk Roads & Bridges Council ApprovedFY2006Class:

This project provides pedestrian improvements to Odenton Road recommended in the 
Odenton Town Plan, including sidewalks and biking improvements. Phase I is 1.0 mile from 
Higgins Drive to Piney Orchard Parkway. Phase II is from Piney Orchard Parkway to the Marc 
station. 

Phase 1 of this project is eligible for Federal Enhancement Project funding (50%) if approved 
by the State.

Description

Benefit
Improved Pedestrian and Bicycling Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$245,000 $245,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$245,000 $0
$324,000 $324,000 $0 $0 $0 $0 $0 $0Land $0$324,000 $0

$1,159,000 $1,159,000 $0 $0 $0 $0 $0 $0Construction $0$1,159,000 $0
$87,000 $87,000 $0 $0 $0 $0 $0 $0Overhead $0$87,000 $0

Total $1,815,000 $1,815,000 $0 $0 $0 $0 $0 $0 $0$1,815,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H316700 Odenton Rd Sidewalk Roads & Bridges Council ApprovedFY2006Class:

1985 $7,500

Initial Total Project Cost Estimate

$1,267,541 $86,975

$1,108,582 $101,980

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active 

2.  Action Taken In Current Fiscal Year: Completed Phase 1 Construction and Phase 2 
Construction

3.  Action Required To Complete This Project: Performance

Project Status

1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$1,210,563

$1,354,516

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$804,000 $804,000 $0 $0 $0 $0 $0 $0General County Bonds $0$804,000 $0
$500,000 $500,000 $0 $0 $0 $0 $0 $0Other Fed Grants $0$500,000 $0
$500,000 $500,000 $0 $0 $0 $0 $0 $0Other State Grants $0$500,000 $0

$11,000 $11,000 $0 $0 $0 $0 $0 $0Developer Contribution $0$11,000 $0

Total $1,815,000 $1,815,000 $0 $0 $0 $0 $0 $0 $0$1,815,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H346600 Chg Agst R & B Clsd Projects Roads & Bridges Council ApprovedFY2006Class:

Funds are approved to allow for settlement of claims and items required in project 
performance phase on roads &  bridges capital projects which have been closed out prior to 
the settlement of the claims. 

Available balance from completed projects will be the primary source of funding for this 
project.

Description

Benefit
This fund ensures that claims can be settled in the most expedient manner.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$558,838 $558,838 $0 $0 $0 $0 $0 $0Other$558,838 $0

Total $558,838 $558,838 $0 $0 $0 $0 $0 $0$558,838 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0$0 $0
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H346600 Chg Agst R & B Clsd Projects Roads & Bridges Council ApprovedFY2006Class:

1987 $51,000

Initial Total Project Cost Estimate

$364,666 $5,852

$349,343 $10,176

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Multi-Year

2. Action Taken In Current Fiscal Year: None

3. Action Required To Complete This Project:  Multi-Year

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$359,519

$370,517

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$558,838 $558,838 $0 $0 $0 $0 $0 $0General County Bonds$558,838 $0

Total $558,838 $558,838 $0 $0 $0 $0 $0 $0$558,838 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0$0 $0
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H357600 Jumpers Hole Rd 3 Roads & Bridges Council ApprovedFY2006Class:

This project will realign Jumpers Hole Road from Elvaton Road to 1,400 ft. south of Obrecht 
Road to improve the intersections with Waterford and Obrecht Roads. 

This project is 75% eligible for use of impact fees in District # 1.

Construction funding for this project was appropriated over a two year period under Article VII, 
Section 705 of the Anne Arundel County Charter for FY2000 and FY2001.

This Project is Complete.

Description

Benefit
Improved Safety and Additional Roadway Capacity.

Prior approval was reduced $200,000 by Council Bill # 7-00.
Prior approval was decreased by $100,000 by Council Bill #104-01
County Council deleted $250,000 of prior approved funds via amendment #25 to Bill 24-04

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$866,000 $866,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$866,000 $0
$661,000 $661,000 $0 $0 $0 $0 $0 $0Land $0$661,000 $0

$2,657,000 $2,657,000 $0 $0 $0 $0 $0 $0Construction $0$2,657,000 $0
$235,000 $235,000 $0 $0 $0 $0 $0 $0Overhead $0$235,000 $0

Total $4,419,000 $4,419,000 $0 $0 $0 $0 $0 $0 $0$4,419,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H357600 Jumpers Hole Rd 3 Roads & Bridges Council ApprovedFY2006Class:

1989 $1,000

Initial Total Project Cost Estimate

$4,273,954 $55,511

$4,256,866 $69,893

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project: Complete

2. Action Taken In Current Fiscal Year: Wetlands Monitoring

3. Action Required To Complete This Project: Complete Wetlands Monitoring

Project Status

1. Change in Name or Description: None

2. Change in Total Project Cost:  This project is complete.   When this project is closed, 
any remaining unspent funding authority for this project will be eliminated.

3. Change in Scope: None
 
4. Change in Timing: None

Change from Prior Year

Total

$4,326,759

$4,329,465

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,680,000 $1,930,000 ($250,000) $0 $0 $0 $0 $0General County Bonds $0$1,930,000 ($250,000)
$17,500 $17,500 $0 $0 $0 $0 $0 $0General Fund PayGo $0$17,500 $0

$2,721,500 $2,471,500 $250,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$2,471,500 $250,000

Total $4,419,000 $4,419,000 $0 $0 $0 $0 $0 $0 $0$4,419,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H357700 Riva S. Of S. River Roads & Bridges Council ApprovedFY2006Class:

Riva Road from MD Rt 214 (Central Avenue) to the South River is in need of capacity and 
safety improvements due to existing traffic demands and continuing growth. This project is 
needed to make appropriate improvements to intersections, shoulders and curbs. Length of 
road area is 2.8 miles. Construction of phase I included in this project is for shoulders and a 
center turn lane thru the Sylvan Shores Community. 

This project is 80% eligible for use of impact fees in Districts # 4 and # 5.

Construction Funding is Being Appropriated over a two-year Period for FY01 and FY02  under 
Article VII, Section 705 of  the Anne Arundel County Charter

Description

Benefit
Improved Safety and Additional Roadway Capacity.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$827,000 $827,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$827,000 $0
$1,512,000 $1,512,000 $0 $0 $0 $0 $0 $0Land $0$1,512,000 $0
$4,834,000 $4,834,000 $0 $0 $0 $0 $0 $0Construction $0$4,834,000 $0

$357,000 $357,000 $0 $0 $0 $0 $0 $0Overhead $0$357,000 $0

Total $7,530,000 $7,530,000 $0 $0 $0 $0 $0 $0 $0$7,530,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H357700 Riva S. Of S. River Roads & Bridges Council ApprovedFY2006Class:

1990 $2,348,000

Initial Total Project Cost Estimate

$3,920,512 $2,996,761

$2,371,106 $3,230,265

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project: Active 

2. Action Taken In Current Fiscal Year: Construction

3.Action Required To Complete This Project: Complete Construction and Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$5,601,371

$6,917,273

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,506,000 $1,506,000 $0 $0 $0 $0 $0 $0General County Bonds $0$1,506,000 $0
$5,522,000 $5,522,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 4 $0$5,522,000 $0

$502,000 $502,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 5 $0$502,000 $0

Total $7,530,000 $7,530,000 $0 $0 $0 $0 $0 $0 $0$7,530,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H361000 Medical Boulevard Roads & Bridges Council ApprovedFY2006Class:

This project is to provide road network in the Bestgate/Jennifer Road Corridor to 
accommodate efficient, safe flow of traffic. Interconnection of Bestgate and Jennifer Roads is 
planned at Medical Parkway and Severn Grove Road.

This project is impact fee eligible up to 100% in District 3.

Construction funding for this project was appropriated over a two year period under Article VII, 
Section 705 of Anne Arundel County Charter for FY2000 and FY2001.

Description

Benefit
Improved Roadway Capacity.

Prior year project funding was reduced by $75,000 and transferred to the Housley Rd 
Extended Project H3967 as a result of Council Bill # 79-97.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$653,000 $653,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$653,000 $0
$2,000 $2,000 $0 $0 $0 $0 $0 $0Land $0$2,000 $0

$4,754,000 $4,754,000 $0 $0 $0 $0 $0 $0Construction $0$4,754,000 $0
$266,000 $266,000 $0 $0 $0 $0 $0 $0Overhead $0$266,000 $0

Total $5,675,000 $5,675,000 $0 $0 $0 $0 $0 $0 $0$5,675,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H361000 Medical Boulevard Roads & Bridges Council ApprovedFY2006Class:

1989 $501,000

Initial Total Project Cost Estimate

$5,446,891 $36,185

$5,263,295 $155,367

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active 

2. Action Taken In Current Fiscal Year:  Completed Construction of Wetland Mitigation.

3. Action Required To Complete This Project:  Wetland Mitigation Monitoring

Project Status

1. Change in Name or Description:  None

2. Change in Total Project Cost: None

3. Change in Scope: None
 
4. Change in Timing: None

Change from Prior Year

Total

$5,418,662

$5,483,076

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Initial Funding Represented Only a Developer's 
Contribution to the Project Cost

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$2,905,000 $3,105,000 ($200,000) $0 $0 $0 $0 $0General County Bonds $0$3,105,000 ($200,000)
$2,275,000 $2,075,000 $200,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 3 $0$2,075,000 $200,000

$495,000 $495,000 $0 $0 $0 $0 $0 $0Developer Contribution $0$495,000 $0

Total $5,675,000 $5,675,000 $0 $0 $0 $0 $0 $0 $0$5,675,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H371200 Town Cntr To Reece Rd Roads & Bridges Council ApprovedFY2006Class:

Recognized in the General Development Master Plan of Highways and the Odenton Town 
Plan, this project creates a .42 mile link from Reece Road to Town Center Avenue         
constructed through the Seven Oaks Pud. The link is one of two connections needed to 
complete a new road linking Fort Meade North at Reece Road with the MARC train station at 
Annapolis Road. The Seven Oaks community and communities to the north using Reece 
Road will have more direct access to the MARC station and the future Odenton Town Center 
development. The road will be coordinated to align with the access to Fort Meade and the 
new Meade Heights Elementary School.

The project is 100% impact fee eligible as it provides all  new capacity to accommodate new 
growth in impact fee District 4.

Description

Benefit
Improved Safety and Additional Roadway Capacity.

County Council deleted $1,840,000 of prior approved funds via amendment #19 to Bill 29-05.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$30,800 $178,000 ($147,200) $0 $0 $0 $0 $0Plans and Engineering $0$178,500 $0
$17,400 $183,000 ($165,600) $0 $0 $0 $0 $0Land $0$183,000 $0

$190,800 $1,626,000 ($1,435,200) $0 $0 $0 $0 $0Construction $0$1,626,000 $0
$6,000 $98,000 ($92,000) $0 $0 $0 $0 $0Overhead $0$97,500 $0

Total $245,000 $2,085,000 ($1,840,000) $0 $0 $0 $0 $0 $0$2,085,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0($1,840,000) $0 $0 $0 $0 $0($1,840,000) $0
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H371200 Town Cntr To Reece Rd Roads & Bridges Council ApprovedFY2006Class:

1989 $1,000

Initial Total Project Cost Estimate

$217,386 $5,479

$216,323 $5,992

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active 

2. Action Taken In Current Fiscal Year:  Continued Right-Of-Way Negotiations with Army.

3. Action Required To Complete This Project: Acquire Right of Way, Construction and 
Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost:  None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$222,315

$222,865

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$245,000 $2,084,000 ($1,839,000) $0 $0 $0 $0 $0Hwy Impact Fees Dist 4 $0$2,084,000 $0
$0 $1,000 ($1,000) $0 $0 $0 $0 $0Developer Contribution $0$1,000 $0

Total $245,000 $2,085,000 ($1,840,000) $0 $0 $0 $0 $0 $0$2,085,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0($1,840,000) $0 $0 $0 $0 $0($1,840,000) $0
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H428000 Sands Rd Bridge Repl Roads & Bridges Council ApprovedFY2006Class:

This project is for the replacement of the bridge carrying Sands Road over Wilson Owens 
Branch. 

Construction of this bridge will be partially funded by Federal Bridge Rehabilitation and 
Replacement Program Funds.

Description

Benefit
Rehabilitation of Bridge Foundation and Structure

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$163,000 $163,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$163,000 $0
$60,000 $60,000 $0 $0 $0 $0 $0 $0Land $0$60,000 $0

$1,711,000 $1,711,000 $0 $0 $0 $0 $0 $0Construction $0$1,711,000 $0
$96,200 $96,200 $0 $0 $0 $0 $0 $0Overhead $0$96,200 $0

Total $2,030,200 $2,030,200 $0 $0 $0 $0 $0 $0 $0$2,030,200 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H428000 Sands Rd Bridge Repl Roads & Bridges Council ApprovedFY2006Class:

1994 $400,000

Initial Total Project Cost Estimate

$204,689 $6,564

$200,925 $6,564

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active 

2. Action Taken In Current Fiscal Year:  Initiated  Construction

3. Action Required To Complete This Project:  Complete Construction and Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$207,489

$211,253

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$772,200 $772,200 $0 $0 $0 $0 $0 $0General County Bonds $0$772,200 $0
$1,258,000 $1,258,000 $0 $0 $0 $0 $0 $0Fed Bridge Repair Prgm $0$1,258,000 $0

Total $2,030,200 $2,030,200 $0 $0 $0 $0 $0 $0 $0$2,030,200 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H428500 Science Park Road Impr Roads & Bridges Council ApprovedFY2006Class:

This project is to provide access/egress for Science Park to MD 2 relieving congestion on 
Riva Road.

This project is recommended in the Parole Growth Managment Plan

Impact Fee Statement: This project is 100% impact fee eligible as it provides additional road 
capacity to accommodate new growth in Impact Fee District 3. 

Construction funding was appropriated over a two-year period under Article VII, Section 705 
of the Anne Arundel County Charter for FY'00 and FY'01.

This project is complete.

Description

Benefit
Improved Highway Safety and Traffic Circulation Within and around the Science Park

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$274,000 $274,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$274,000 $0
$1,687,000 $1,687,000 $0 $0 $0 $0 $0 $0Land $0$1,687,000 $0
$4,483,000 $4,483,000 $0 $0 $0 $0 $0 $0Construction $0$4,483,000 $0

$318,600 $318,600 $0 $0 $0 $0 $0 $0Overhead $0$318,600 $0

Total $6,762,600 $6,762,600 $0 $0 $0 $0 $0 $0 $0$6,762,600 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H428500 Science Park Road Impr Roads & Bridges Council ApprovedFY2006Class:

1994 $375,000

Initial Total Project Cost Estimate

$6,703,999 $50,892

$6,701,656 $55,893

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Complete

2. Action Taken In Current Fiscal Year:  None

3. Action Required To Complete This Project:  None

Project Status

1. Change in Name or Description: None

2. Change in Total Project Cost: This project is complete.  When this project is closed, 
any remaining unspent funding authority for this project will be eliminated.

3. Change in Scope: None
 
4. Change in Timing: None

Change from Prior Year

Total

$6,757,549

$6,754,890

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$6,212,600 $6,362,600 ($150,000) $0 $0 $0 $0 $0General County Bonds $0$6,362,600 ($150,000)
$400,000 $250,000 $150,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 3 $0$250,000 $150,000
$150,000 $150,000 $0 $0 $0 $0 $0 $0Other Fed Grants $0$150,000 $0

Total $6,762,600 $6,762,600 $0 $0 $0 $0 $0 $0 $0$6,762,600 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H432600 MD 175/Odenton Town Center Roads & Bridges Council ApprovedFY2006Class:

This project will coordinate developer and state roadway improvements and permit right-of-
way acquisition along MD175 in the Odenton Town Center area (from Sappington Road on 
the east to Clark Road on the west) in accordance with the Odenton Growth Management 
Plan.  Programmed projects include sidewalks, traffic circle at Sappington's Corner, center 
left turn lane where feasible, medians, and landscaping. FY' 99 funds were requested for 
design and rights-of-way to cover the increased length of the project limits. This project is 
being coordinated with Office of Planning and Zoning to incorporate a Streetscape Planning 
Study.

This project is 75% eligible for use of impact fees in District # 4.

Additional project costs for right of way and construction may be funded in a future budget.

Description

Benefit
Improved Roadway Safety and Enhancement of the Town Center Appeal

 County Council added $230,000 via amendment # 95 to Bill # 34-99.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$759,000 $759,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$759,000 $0
$190,000 $190,000 $0 $0 $0 $0 $0 $0Land $0$190,000 $0
$422,000 $422,000 $0 $0 $0 $0 $0 $0Construction $0$422,000 $0
$129,000 $129,000 $0 $0 $0 $0 $0 $0Overhead $0$129,000 $0

Total $1,500,000 $1,500,000 $0 $0 $0 $0 $0 $0 $0$1,500,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H432600 MD 175/Odenton Town Center Roads & Bridges Council ApprovedFY2006Class:

1994 $1,000

Initial Total Project Cost Estimate

$556,810 $128,657

$417,686 $282,806

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active 

2.  Action Taken In Current Fiscal Year: SHA completed Performance of the Roundabout 
at Sappington Station.  County / SHA Completed Feasibility Study for MD 175.  

3.  Action Required To Complete This Project:  SHA / County / Developers to Complete 
Design, Right Of Way Acquisition and Construction of Remaining Phases of the Project.

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$700,492

$685,467

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$375,000 $375,000 $0 $0 $0 $0 $0 $0General County Bonds $0$375,000 $0
$1,124,000 $1,124,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 4 $0$1,124,000 $0

$1,000 $1,000 $0 $0 $0 $0 $0 $0Developer Contribution $0$1,000 $0

Total $1,500,000 $1,500,000 $0 $0 $0 $0 $0 $0 $0$1,500,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H443100 MD173/MD177 Connection Roads & Bridges Council ApprovedFY2006Class:

Funds are requested to construct a connection between Mountain Road and Ft. Smallwood  
Road from the intersection of Mountain Road and Rt.100.

The project will be constructed in two phases. Phase one will be constructed from Fort 
Smallwood Road south to a point approximately 2,000 feet from Mountain Road. Phase two 
will construct the connection to Mountain Road.

This project will also provide for the study, design and construction of capacity and other 
improvements to MD 173 (Fort Smallwood Road) and MD 607 (Hogneck Road) between MD 
177 (Mountain Road) and the proposed Tar Cove Park site.

This Project is 75% eligible for Impact Fees in District 2

Description

Benefit
Increased Roadway Capacity

County Council removed $80,000 via amendment #31 to Bill 16-03

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$328,500 $328,500 $0 $0 $0 $0 $0 $0Plans and Engineering $0$328,500 $0
$560,000 $560,000 $0 $0 $0 $0 $0 $0Land $0$560,000 $0

$1,766,000 $1,766,000 $0 $0 $0 $0 $0 $0Construction $0$1,766,000 $0
$151,500 $151,500 $0 $0 $0 $0 $0 $0Overhead $0$151,500 $0

Total $2,806,000 $2,806,000 $0 $0 $0 $0 $0 $0 $0$2,806,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H443100 MD173/MD177 Connection Roads & Bridges Council ApprovedFY2006Class:

1996 $50,000

Initial Total Project Cost Estimate

$726,719 $120,046

$344,401 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active

2. Action Taken In Current Fiscal Year:  Initiated MD607 (Hog Neck Rd)/MD173 (Ft 
Smallwood Rd) Corridor Study

3.  Action Required To Complete This Project:  Design, Right Of Way Acquisition, 
Construction and Performance

Project Status

1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$344,401

$846,764

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Indeterminate

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$2,007,000 $2,007,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 2 $0$2,007,000 $0
$799,000 $799,000 $0 $0 $0 $0 $0 $0Developer Contribution $0$799,000 $0

Total $2,806,000 $2,806,000 $0 $0 $0 $0 $0 $0 $0$2,806,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H443300 Town Ctr Rds/MD 32 Link Roads & Bridges Council ApprovedFY2006Class:

This project will study potential road alignments in Odenton Town Center and provide future 
access to MD 32 and MD 175.  Wetlands will be delineated and surveyed to minimize        
disturbance and permits will be acquired. The potential of  direct ramps to and from 
eastbound MD 32 will be studied. A link from the eastbound ramp off Rt 32 at Rt 175 to    
connection with the proposed Town Center Boulevard will be created. 

The project is 98% impact fee eligible as it provides all  new capacity to accommodate new 
growth in impact fee District 4.  Additional appropriation for design and construction of the full 
scope referenced above may be funded in a future budget.

Description

Benefit
Increased Roadway Capacity

County Council added $300,000 via amendment # 96 to Bill # 34-99.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$152,500 $152,500 $0 $0 $0 $0 $0 $0Plans and Engineering $0$152,500 $0
$1,000 $1,000 $0 $0 $0 $0 $0 $0Land $0$1,000 $0

$300,000 $300,000 $0 $0 $0 $0 $0 $0Construction $0$600,000 $0
$15,400 $15,400 $0 $0 $0 $0 $0 $0Overhead $0$30,400 $0

Total $468,900 $468,900 $0 $0 $0 $0 $0 $0 $0$783,900 $0

Multi-YrMore (Less) Than Prior Year Program: $0 ($315)$0 $0 $0 $0 $0 $0($315,000) $0
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H443300 Town Ctr Rds/MD 32 Link Roads & Bridges Council ApprovedFY2006Class:

1995 $400,000

Initial Total Project Cost Estimate

$161,898 $1,800

$161,898 $1,800

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active

2. Action Taken In Current Fiscal Year: Submitted Wetland Permit Application

3. Action Required To Complete This Project: Approval of Plan, Design, Right of Way 
Acquisition, Construction and Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None  

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$163,698

$163,698

Planning Advisory Board RecommendationFinancial Activity

PAB Recommendation does not include latest cost 
information.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$0 $0 $0 $0 $0 $0 $0 $0General County Bonds $0$315,000 $0
$168,900 $168,900 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 4 $0$168,900 $0
$300,000 $300,000 $0 $0 $0 $0 $0 $0Other State Grants $0$300,000 $0

Total $468,900 $468,900 $0 $0 $0 $0 $0 $0 $0$783,900 $0

Multi-YrMore (Less) Than Prior Year Program: $0 ($315)$0 $0 $0 $0 $0 $0($315,000) $0
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H453200 FBRM  Project Plan Roads & Bridges Council ApprovedFY2006Class:

Funds are programmed to design bridge replacement and rehabilitation projects that will be 
funded through the FHWA Bridge Rehabilitation Grant Program. Bridges to be replaced or 
rehabilitated may include, but are not limited to:  
Sands Bridge over Ferry Branch, Dicus Mill Road over Severn Run, Governor Bridge over 
Green Branch, Brockbridge Road over Patuxent River, Race Road Bridge over Piney Run, 
Sands Road Bridge over Galloway Branch.

Individual projects were created in the FY'97 budget for each of the six bridges listed above. 
Right of way acquisition and construction are appropriated in those projects.

This Project is Complete.

Description

Benefit
Rehabilitation of Existing Infrastructure.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$252,800 $252,800 $0 $0 $0 $0 $0 $0Plans and Engineering $0$252,800 $0
$13,200 $13,200 $0 $0 $0 $0 $0 $0Overhead $0$13,200 $0

Total $266,000 $266,000 $0 $0 $0 $0 $0 $0 $0$266,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H453200 FBRM  Project Plan Roads & Bridges Council ApprovedFY2006Class:

1996 $300,000

Initial Total Project Cost Estimate

$244,007 $18,540

$243,340 $19,806

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Complete

2. Action Taken In Current Fiscal Year:  Complete

3. Action Required To Complete This Project: None

Project Status

1. Change in Name or Description: None

2. Change in Total Project Cost: This project is complete.  When this project is closed, 
any remaining unspent funding authority for this project will be eliminated.

3. Change in Scope: None
 
4. Change in Timing: None

Change from Prior Year

Total

$263,146

$262,547

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$266,000 $266,000 $0 $0 $0 $0 $0 $0General Fund PayGo $0$266,000 $0

Total $266,000 $266,000 $0 $0 $0 $0 $0 $0 $0$266,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H461100 Chstnt Tre/Grn Holly Roads & Bridges Council ApprovedFY2006Class:

This project is a Highway Safety Improvement to design and reconstruct the roadway at the 
intersection of Chestnut Tree and Greenholly Drive, construct sidewalks and relocate 
underground and above ground utilities to improve sight distance and vehicle circulation.

This project is complete.

Description

Benefit
Improved Roadway and Pedestrian Safety.

County Council deleted $30,000 of prior approved funds via amendment #23 to Bill 29-05.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$68,000 $68,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$68,000 $0
$35,000 $35,000 $0 $0 $0 $0 $0 $0Land $0$35,000 $0

$252,000 $282,000 ($30,000) $0 $0 $0 $0 $0Construction $0$282,000 $0
$23,000 $23,000 $0 $0 $0 $0 $0 $0Overhead $0$23,000 $0

Total $378,000 $408,000 ($30,000) $0 $0 $0 $0 $0 $0$408,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0($30,000) $0 $0 $0 $0 $0($30,000) $0
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H461100 Chstnt Tre/Grn Holly Roads & Bridges Council ApprovedFY2006Class:

1997 $238,000

Initial Total Project Cost Estimate

$374,921 $0

$373,732 $8,034

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:   Complete

2. Action Taken In Current Fiscal Year:  Completed Performance

3. Action Required To Complete This Project:  None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: This Project is Complete. When the Project is Closed, 
any remaining unspent funding authority for this project will be eliminated.

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$381,766

$374,921

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$378,000 $408,000 ($30,000) $0 $0 $0 $0 $0General County Bonds $0$408,000 $0

Total $378,000 $408,000 ($30,000) $0 $0 $0 $0 $0 $0$408,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0($30,000) $0 $0 $0 $0 $0($30,000) $0
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H461500 Severn Rd Curve Improv Roads & Bridges Council ApprovedFY2006Class:

This project is a Highway Safety Improvement to design and reconstruct Severn Road 
between Elberta Drive and Disney Road to reduce the degree of curvature of existing          
horizontal and vertical curves, improve sight distance and  improve the intersection at Elberta 
Drive.

This project is 50% eligible for use of impact fees in district #1.

This project is complete.

Description

Benefit
Improved Roadway and Pedestrian Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$109,000 $109,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$109,000 $0
$59,000 $59,000 $0 $0 $0 $0 $0 $0Land $0$59,000 $0

$1,069,000 $1,069,000 $0 $0 $0 $0 $0 $0Construction $0$1,069,000 $0
$62,000 $62,000 $0 $0 $0 $0 $0 $0Overhead $0$62,000 $0

Total $1,299,000 $1,299,000 $0 $0 $0 $0 $0 $0 $0$1,299,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0

Friday, July 01, 2005 Page 183a



Anne Arundel County, Maryland Capital Budget and Program  

H461500 Severn Rd Curve Improv Roads & Bridges Council ApprovedFY2006Class:

1997 $1,020,000

Initial Total Project Cost Estimate

$1,296,498 $1,871

$878,880 $322,365

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project: Active

2.  Action Taken In Current Fiscal Year: Performance

3.  Action Required To Complete This Project:  None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$1,201,245

$1,298,368

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$650,000 $675,000 ($25,000) $0 $0 $0 $0 $0General County Bonds $0$675,000 ($25,000)
$649,000 $624,000 $25,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$624,000 $25,000

Total $1,299,000 $1,299,000 $0 $0 $0 $0 $0 $0 $0$1,299,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H464200 Brockbridge Rd Brdg/Patuxent Roads & Bridges Council ApprovedFY2006Class:

This project will reconstruct the existing bridge on Brockbridge Road over the Patuxent River 
by replacing the deteriorated superstructure and provide scour protection. The project is 
eligible for 80% construction cost funding through the Federal Highway Bridge Rehabilitation 
and Replacement Program (HBRRP).

Funding adjusted to reflect 50% cost share with Prince Georges County.

This Project is Complete.

Description

Benefit
Improved Roadway Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$33,000 $33,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$33,000 $0
$2,000 $2,000 $0 $0 $0 $0 $0 $0Land $0$2,000 $0

$352,000 $352,000 $0 $0 $0 $0 $0 $0Construction $0$352,000 $0
$19,000 $19,000 $0 $0 $0 $0 $0 $0Overhead $0$19,000 $0

Total $406,000 $406,000 $0 $0 $0 $0 $0 $0 $0$406,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H464200 Brockbridge Rd Brdg/Patuxent Roads & Bridges Council ApprovedFY2006Class:

1997 $251,000

Initial Total Project Cost Estimate

$395,838 $3,182

$395,838 $3,182

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Complete 

2. Action Taken In Current Fiscal Year: None

3. Action Required To Complete This Project: None

Project Status

1. Change in Name or Description: None

2. Change in Total Project Cost: This project is complete.  When this project is closed, 
any remaining unspent funding authority for this project will be eliminated. 

3. Change in Scope: None
 
4. Change in Timing: None

Change from Prior Year

Total

$399,020

$399,020

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$92,000 $92,000 $0 $0 $0 $0 $0 $0General County Bonds $0$92,000 $0
$111,000 $111,000 $0 $0 $0 $0 $0 $0Fed Bridge Repair Prgm $0$111,000 $0
$203,000 $203,000 $0 $0 $0 $0 $0 $0Other Funding Sources $0$203,000 $0

Total $406,000 $406,000 $0 $0 $0 $0 $0 $0 $0$406,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H464600 Governor Brdg Rd/Green Branch Roads & Bridges Council ApprovedFY2006Class:

This project will reconstruct and widen the existing load restricted bridge and narrow approach 
roadways on Governor Bridge Road over Green Branch.  The project is eligible for 80% 
construction cost funding through the Federal Highway Bridge Rehabilitation and 
Replacement Program (HBRRP).

This project is 50% eligible for use of impact fees in district #5.

This project is complete.

Description

Benefit
Improved Roadway Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$54,000 $54,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$54,000 $0
$15,000 $15,000 $0 $0 $0 $0 $0 $0Land $0$15,000 $0

$514,000 $514,000 $0 $0 $0 $0 $0 $0Construction $0$514,000 $0
$29,000 $29,000 $0 $0 $0 $0 $0 $0Overhead $0$29,000 $0

Total $612,000 $612,000 $0 $0 $0 $0 $0 $0 $0$612,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H464600 Governor Brdg Rd/Green Branch Roads & Bridges Council ApprovedFY2006Class:

1997 $542,000

Initial Total Project Cost Estimate

$566,953 $5,062

$566,953 $5,062

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Complete 

2.  Action Taken In Current Fiscal Year:  None

3.  Action Required To Complete This Project: None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$572,015

$572,015

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$77,000 $77,000 $0 $0 $0 $0 $0 $0General County Bonds $0$77,000 $0
$160,000 $160,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 5 $0$160,000 $0
$375,000 $375,000 $0 $0 $0 $0 $0 $0Fed Bridge Repair Prgm $0$375,000 $0

Total $612,000 $612,000 $0 $0 $0 $0 $0 $0 $0$612,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H464700 Race Rd Brdg/Piney Run Roads & Bridges Council ApprovedFY2006Class:

This project will replace the existing load restricted bridge on Race Road over Piney Run and 
widen the approach roadways. The project is eligible for 80% construction cost funding 
through the Federal Highway Bridge Rehabilitation and Replacement Program (HBRRP).

This project is 50% eligible for use of impact fees in district #1.

This project is complete.

Description

Benefit
Improved Roadway Safety.

Prior approval funding mix was altered by Council Bill 75-98 ($108,000 from Bonds to Fed 
Grant).

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$41,000 $41,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$41,000 $0
$15,000 $15,000 $0 $0 $0 $0 $0 $0Land $0$15,000 $0

$448,000 $448,000 $0 $0 $0 $0 $0 $0Construction $0$448,000 $0
$25,000 $25,000 $0 $0 $0 $0 $0 $0Overhead $0$25,000 $0

Total $529,000 $529,000 $0 $0 $0 $0 $0 $0 $0$529,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H464700 Race Rd Brdg/Piney Run Roads & Bridges Council ApprovedFY2006Class:

1997 $543,000

Initial Total Project Cost Estimate

$527,745 $0

$523,660 $3,897

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Complete

2. Action Taken In Current Fiscal Year:  Performance

3. Action Required To Complete This Project:  None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$527,557

$527,745

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$22,000 $36,000 ($14,000) $0 $0 $0 $0 $0General County Bonds $0$36,000 ($14,000)
$264,000 $250,000 $14,000 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$250,000 $14,000
$243,000 $243,000 $0 $0 $0 $0 $0 $0Fed Bridge Repair Prgm $0$243,000 $0

Total $529,000 $529,000 $0 $0 $0 $0 $0 $0 $0$529,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H474800 Woods Road Bike Path Roads & Bridges Council ApprovedFY2006Class:

This project will provide a bike path from the Chelsea Beach Community to the Lake Shore 
Park, and a culvert beneath Woods Road.

This project is complete.

Description

Benefit
Improved Pedestrian Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$127,000 $127,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$127,000 $0
$30,000 $30,000 $0 $0 $0 $0 $0 $0Land $0$30,000 $0

$481,000 $481,000 $0 $0 $0 $0 $0 $0Construction $0$481,000 $0
$52,000 $52,000 $0 $0 $0 $0 $0 $0Overhead $0$52,000 $0

Total $690,000 $690,000 $0 $0 $0 $0 $0 $0 $0$690,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H474800 Woods Road Bike Path Roads & Bridges Council ApprovedFY2006Class:

1998 $932,000

Initial Total Project Cost Estimate

$683,025 $0

$683,025 $6,331

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Complete

2.  Action Taken In Current Fiscal Year:  Performance

3.  Action Required To Complete This Project:  None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: This Project is Complete. When this project is closed, 
any remaining unspent funding authority for this project will be eliminated.

3. Change In Scope: None

4. Change In Timing: None

Change from Prior Year

Total

$689,356

$683,025

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$690,000 $690,000 $0 $0 $0 $0 $0 $0General County Bonds $0$690,000 $0

Total $690,000 $690,000 $0 $0 $0 $0 $0 $0 $0$690,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H476700 Gateway Village Dr. Roads & Bridges Council ApprovedFY2006Class:

This project is intended to acquire property for an access road to Citizen's Bank and 
McDonald's and for a road connection from MD178 to Housley Road.  The FY'02 
appropriation is needed to acquire property from SHA.  Design  and Construction of these 
roads will be completed by Developers.

This project is 100% eligible for use of Impact Fees in District #3.

Description

Benefit
Improved Roadway Safety.

County Council deleted the FY2000 request via amendment # 47 to Bill # 34-99.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,000 $1,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$1,000 $0
$601,000 $601,000 $0 $0 $0 $0 $0 $0Land $0$601,000 $0

$20,000 $20,000 $0 $0 $0 $0 $0 $0Overhead $0$20,000 $0

Total $622,000 $622,000 $0 $0 $0 $0 $0 $0 $0$622,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H476700 Gateway Village Dr. Roads & Bridges Council ApprovedFY2006Class:

1998 $2,000

Initial Total Project Cost Estimate

$157 $0

$157 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year:  Continued Negotiations with the SHA to develop 
an acceptable option for extending the road through their Maintenance Facility.

3.  Action Required To Complete This Project:  Design and Construction by Developer

Project Status

1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$157

$157

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$420,000 $420,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 3 $0$420,000 $0
$202,000 $202,000 $0 $0 $0 $0 $0 $0Developer Contribution $0$202,000 $0

Total $622,000 $622,000 $0 $0 $0 $0 $0 $0 $0$622,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H476800 National Business Pk Roads & Bridges Council ApprovedFY2006Class:

1998 $2,000

Initial Total Project Cost Estimate

$14,626,783 $0

$14,314,579 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year:  Continued Construction By Developer

3.  Action Required To Complete This Project:  Complete Construction By Developer

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$14,314,579

$14,626,783

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$14,002,000 $14,002,000 $0 $0 $0 $0 $0 $0Natl. Bus Park Tax Dist $0$14,002,000 $0

Total $14,002,000 $14,002,000 $0 $0 $0 $0 $0 $0 $0$14,002,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H476800 National Business Pk Roads & Bridges Council ApprovedFY2006Class:

This project provides for road improvements to service the National Business Park in the Rte 
32/ 295 area.

Description

Benefit
Improved Roadway Safety.

Bill #16-98 amended this project and appropriated $14,000,000 from Special Obligation 
Bonds authorized by Bill # 15-98.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,000 $1,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$1,000 $0
$1,000 $1,000 $0 $0 $0 $0 $0 $0Land $0$1,000 $0

$14,000,000 $14,000,000 $0 $0 $0 $0 $0 $0Other $0$14,000,000 $0

Total $14,002,000 $14,002,000 $0 $0 $0 $0 $0 $0 $0$14,002,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H484200 Dorchester Tax District Roads & Bridges Council ApprovedFY2006Class:

Bill # 9-98 created this project with the following description:  

This project provides for improvements to service the Dorchester Special Taxing District. 

Funding is from special obligation bonds authorized by Bill # 99-97 and Resolution # 44-97.

Description

Benefit

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$16,000,000 $16,000,000 $0 $0 $0 $0 $0 $0Other $0$16,000,000 $0

Total $16,000,000 $16,000,000 $0 $0 $0 $0 $0 $0 $0$16,000,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H484200 Dorchester Tax District Roads & Bridges Council ApprovedFY2006Class:

1999 $6,000,000

Initial Total Project Cost Estimate

$12,423,917 $0

$11,566,832 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Developer

2.  Action Taken In Current Fiscal Year:  Developer 

3.  Action Required To Complete This Project:  Developer

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$11,566,832

$12,423,917

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$16,000,000 $16,000,000 $0 $0 $0 $0 $0 $0Dorchester Tax District $0$16,000,000 $0

Total $16,000,000 $16,000,000 $0 $0 $0 $0 $0 $0 $0$16,000,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H489000 Farmington Vill Tax Dis Roads & Bridges Council ApprovedFY2006Class:

Bill #27-98 created this project with the following description: 
This project provides for improvements to service the Farmington Village Special Taxing 
District. 

Funding  is from special obligation bonds authorized by Bill # 11-98 and Resolution # 2-98.

Description

Benefit

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$7,000,000 $7,000,000 $0 $0 $0 $0 $0 $0Other $0$7,000,000 $0

Total $7,000,000 $7,000,000 $0 $0 $0 $0 $0 $0 $0$7,000,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H489000 Farmington Vill Tax Dis Roads & Bridges Council ApprovedFY2006Class:

1999 $7,000,000

Initial Total Project Cost Estimate

$6,444,983 $0

$6,444,983 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Developer

2. Action Taken In Current Fiscal Year:  Developer 

3. Action Required To Complete This Project:  Developer

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$6,444,983

$6,444,983

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$7,000,000 $7,000,000 $0 $0 $0 $0 $0 $0Farmington Village Tax Dist $0$7,000,000 $0

Total $7,000,000 $7,000,000 $0 $0 $0 $0 $0 $0 $0$7,000,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H502200 Crestwood Sidewalk,Curb,Gutter Roads & Bridges Council ApprovedFY2006Class:

This project is for the replacement of sidewalks, curb and gutter which no longer function due 
to deterioration or resurfacing of roads and are beyond repair in the Crestwood Community.  
This project also includes milling, patching and resurfacing of the roads as determined by a 
preliminary engineering study.

This project is being combined with H479000 - Masonry Reconstruction.

The project is complete.

Description

Benefit
Improved Pedestrian Safety and Community Enhancement.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$78,000 $78,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$78,000 $0
$1,000 $1,000 $0 $0 $0 $0 $0 $0Land $0$1,000 $0

$232,000 $232,000 $0 $0 $0 $0 $0 $0Construction $0$232,000 $0
$14,000 $14,000 $0 $0 $0 $0 $0 $0Overhead $0$14,000 $0

Total $325,000 $325,000 $0 $0 $0 $0 $0 $0 $0$325,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H502200 Crestwood Sidewalk,Curb,Gutter Roads & Bridges Council ApprovedFY2006Class:

2000 $1,301,000

Initial Total Project Cost Estimate

$318,461 $376

$310,274 $8,630

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Complete

2. Action Taken In Current Fiscal Year:  None

3. Action Required To Complete This Project:   None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: This project is complete.  When this project is closed, 
any remaining unspent funding authority for this project will be eliminated. 

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$318,904

$318,837

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$325,000 $325,000 $0 $0 $0 $0 $0 $0General County Bonds $0$325,000 $0

Total $325,000 $325,000 $0 $0 $0 $0 $0 $0 $0$325,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H502300 Glen Gardens Rd Recon Roads & Bridges Council ApprovedFY2006Class:

This project is the reconstruction of roads in the Glen Gardens Community that are in need of 
repair and are beyond normal maintenance.Roads include are Carrol Road,Glen Road and 
Delaware Avenue.

This project is being combined with H478900 - Road Reconstruction.

This project is complete.

Description

Benefit
Rehabilitation of Deteriorated Roadway Providing Community Enhancement.

County Council deleted $17,000 of prior approved funds via amendment #24 to Bill 29-05.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$79,000 $79,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$79,000 $0
$3,000 $3,000 $0 $0 $0 $0 $0 $0Land $0$3,000 $0

$1,159,000 $1,176,000 ($17,000) $0 $0 $0 $0 $0Construction $0$1,176,000 $0
$59,000 $59,000 $0 $0 $0 $0 $0 $0Overhead $0$59,000 $0

Total $1,300,000 $1,317,000 ($17,000) $0 $0 $0 $0 $0 $0$1,317,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0($17,000) $0 $0 $0 $0 $0($17,000) $0
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H502300 Glen Gardens Rd Recon Roads & Bridges Council ApprovedFY2006Class:

2000 $1,961,000

Initial Total Project Cost Estimate

$1,296,217 $41

$1,274,288 $15,794

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Complete

2. Action Taken In Current Fiscal Year:  None

3. Action Required To Complete This Project:  None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None
 
3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$1,290,082

$1,296,258

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,300,000 $1,317,000 ($17,000) $0 $0 $0 $0 $0General County Bonds $0$1,317,000 $0

Total $1,300,000 $1,317,000 ($17,000) $0 $0 $0 $0 $0 $0$1,317,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0($17,000) $0 $0 $0 $0 $0($17,000) $0
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H502500 Forest/Wigley Rd Imprvmnt Roads & Bridges Council ApprovedFY2006Class:

This project will decrease the horizontal and vertical curvature of Forest Avenue from 
Montevideo Road to Simms Lane.  Project will also improve and update pavement section to 
12' lanes and 8' shoulder.

This project is 75% eligible for use of Impact Fees in District #1.

Description

Benefit
Improved Roadway Capacity and Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$62,000 $62,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$62,000 $0
$119,000 $119,000 $0 $0 $0 $0 $0 $0Land $0$119,000 $0
$712,000 $712,000 $0 $0 $0 $0 $0 $0Construction $0$712,000 $0

$45,000 $45,000 $0 $0 $0 $0 $0 $0Overhead $0$45,000 $0

Total $938,000 $938,000 $0 $0 $0 $0 $0 $0 $0$938,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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Anne Arundel County, Maryland Capital Budget and Program  

H502500 Forest/Wigley Rd Imprvmnt Roads & Bridges Council ApprovedFY2006Class:

2000 $477,500

Initial Total Project Cost Estimate

$175,992 $1,528

$91,157 $19,588

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active

2. Action Taken In Current Fiscal Year:  Completed Design, Initiated Construction

3. Action Required To Complete This Project:  Complete Construction and Performance

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$110,745

$177,520

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$235,000 $235,000 $0 $0 $0 $0 $0 $0General County Bonds $0$235,000 $0
$703,000 $703,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$703,000 $0

Total $938,000 $938,000 $0 $0 $0 $0 $0 $0 $0$938,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H504000 Riva Town Cntr Blvd Roads & Bridges Council ApprovedFY2006Class:

This project is to complete the road linkage between Festival at Riva, Annapolis Harbor 
Center and Forest Plaza shopping centers. It will improve subarea circulation without exiting 
on major traffic arteries and will require Corps of Engineers coordination and approvals.

This project is consistent with Parole Plan recommendations and is 100% impact fee eligible 
in District 3. 

This project will be closed.  The development community will be expected to design and 
construct these improvements.

Description

Benefit
Increased Roadway Capacity and Improved Traffic Circulation

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$57,000 $57,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$57,000 $0
$3,000 $3,000 $0 $0 $0 $0 $0 $0Overhead $0$3,000 $0

Total $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0$60,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H504000 Riva Town Cntr Blvd Roads & Bridges Council ApprovedFY2006Class:

2000 $101,000

Initial Total Project Cost Estimate

$54,087 $0

$54,087 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project: Closed

2. Action Taken In Current Fiscal Year: None

3. Action Required To Complete This Project:  None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$54,087

$54,087

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$60,000 $60,000 $0 $0 $0 $0 $0 $0General Fund PayGo $0$60,000 $0

Total $60,000 $60,000 $0 $0 $0 $0 $0 $0 $0$60,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H507800 Idlewilde Road Roads & Bridges Council ApprovedFY2006Class:

Provide the connection of Idlewilde Road to Jumpers Hole Road.  Construct curb, gutter, and 
sidewalks on the South side and shoulder on the North side for parking.

This project is 100% eligible for use of impact fees in district #3.

This project is complete.

Description

Benefit
Increased Roadway Capacity and Improved Traffic Circulation

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$13,000 $13,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$13,000 $0
$10,000 $10,000 $0 $0 $0 $0 $0 $0Land $0$10,000 $0

$156,000 $156,000 $0 $0 $0 $0 $0 $0Construction $0$156,000 $0
$7,000 $7,000 $0 $0 $0 $0 $0 $0Overhead $0$7,000 $0

Total $186,000 $186,000 $0 $0 $0 $0 $0 $0 $0$186,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H507800 Idlewilde Road Roads & Bridges Council ApprovedFY2006Class:

2001 $186,000

Initial Total Project Cost Estimate

$185,655 $0

$185,655 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current status of this project:  Complete

2.  Action taken in Current Fiscal Year:  None

3.  Action required to complete this project:  None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$185,655

$185,655

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$19,000 $19,000 $0 $0 $0 $0 $0 $0General County Bonds $0$19,000 $0
$167,000 $167,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 3 $0$167,000 $0

Total $186,000 $186,000 $0 $0 $0 $0 $0 $0 $0$186,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H507900 East Park Drive Roads & Bridges Council ApprovedFY2006Class:

This project is to provide a roadway connection from East Park Drive to Crain Highway at the 
signalled intersection opposite Green Branch Lane.

This project is 50% eligible for use of impact fees in district #1.

Description

Benefit
Increased Roadway Capacity and Improved Traffic Circulation and Safety.

Prior approval was decreased by $300,000 in Council Bill # 01-05.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$26,000 $26,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$41,000 $0
$294,000 $294,000 $0 $0 $0 $0 $0 $0Land $0$450,000 $0
$217,000 $217,000 $0 $0 $0 $0 $0 $0Construction $0$331,000 $0

$27,000 $27,000 $0 $0 $0 $0 $0 $0Overhead $0$42,000 $0

Total $564,000 $564,000 $0 $0 $0 $0 $0 $0 $0$864,000 $0

Multi-YrMore (Less) Than Prior Year Program: ($300,000) $0$0 $0 $0 $0 $0 $0($300,000) $0
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H507900 East Park Drive Roads & Bridges Council ApprovedFY2006Class:

2001 $864,000

Initial Total Project Cost Estimate

$3,120 $0

$3,120 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Curent Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year:  Continued Negotiations between Developer and 
OPZ to Provide Right of Way and Construct Road Connection

3.  Action Required To Complete This Project:  Design, Construction and Performance

Project Status

1. Change In Name Or Description: None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$3,120

$3,120

Planning Advisory Board RecommendationFinancial Activity

PAB Recommendation does not include de-
appropriation.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$132,000 $132,000 $0 $0 $0 $0 $0 $0General County Bonds $0$432,000 $0
$432,000 $432,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$432,000 $0

Total $564,000 $564,000 $0 $0 $0 $0 $0 $0 $0$864,000 $0

Multi-YrMore (Less) Than Prior Year Program: ($300,000) $0$0 $0 $0 $0 $0 $0($300,000) $0
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H508000 Provinces Sdwk/ Root Guard Roads & Bridges Council ApprovedFY2006Class:

This project will remove trees or prevent root protrusion and replace damaged sidewalks that 
have been raised by shallow tree roots from trees planted in the area between the sidewalk 
and curbs.  This problem will increase as the trees mature.  Cost will rise for removal as trees 
grow larger.  The sidewalks will continue to deteriorate as a result of not addressing these 
existing problems.

Appropriation to correct continued deterioration may be requested in a future budget.

Description

Benefit
Rehabilitation of Deteriorated Sidewalks Providing Community Enhancement.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$48,000 $48,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$48,000 $0
$322,000 $322,000 $0 $0 $0 $0 $0 $0Construction $0$322,000 $0

$18,000 $18,000 $0 $0 $0 $0 $0 $0Overhead $0$18,000 $0

Total $388,000 $388,000 $0 $0 $0 $0 $0 $0 $0$388,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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Anne Arundel County, Maryland Capital Budget and Program  

H508000 Provinces Sdwk/ Root Guard Roads & Bridges Council ApprovedFY2006Class:

2001 $388,000

Initial Total Project Cost Estimate

$369,188 $5,914

$368,972 $6,131

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year:  Performance

3.  Action Required To Complete This Project: None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$375,103

$375,103

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$388,000 $388,000 $0 $0 $0 $0 $0 $0General County Bonds $0$388,000 $0

Total $388,000 $388,000 $0 $0 $0 $0 $0 $0 $0$388,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0

Friday, July 01, 2005 Page 198b



Anne Arundel County, Maryland Capital Budget and Program  

H508200 Guilford Rd Bridge Replacemnt Roads & Bridges Council ApprovedFY2006Class:

Replacement of the  Guilford Road bridge over the CSX Railroad.  This is a joint venture with 
SHA and Howard County.  Costs shown represent our share (1/3) of the total project cost.

This project is 50% eligible for use of impact fees in District #4.

Description

Benefit
Increased Roadway Capacity and Improved Traffic Circulation and Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,215,000 $1,215,000 $0 $0 $0 $0 $0 $0Other $0$1,215,000 $0

Total $1,215,000 $1,215,000 $0 $0 $0 $0 $0 $0 $0$1,215,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H508200 Guilford Rd Bridge Replacemnt Roads & Bridges Council ApprovedFY2006Class:

2001 $867,000

Initial Total Project Cost Estimate

$55,533 $951,467

$55,533 $951,467

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Curent Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year: Right of Way Acquisition and Advertised for 
Construction (By Others) 

3.  Action Required To Complete This Project: Construction and Performance (By Others)

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$1,007,000

$1,007,000

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$607,000 $607,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 4 $0$607,000 $0
$608,000 $608,000 $0 $0 $0 $0 $0 $0Other Funding Sources $0$608,000 $0

Total $1,215,000 $1,215,000 $0 $0 $0 $0 $0 $0 $0$1,215,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H512300 Route 50 Sound Barriers Roads & Bridges Council ApprovedFY2006Class:

This project will provide the County share of construction costs for new noise barriers along 
U.S. Rt. 50 from Ridgely Avenue to the  Severn River Bridge.

The barriers will be constructed by SHA and the County will pay 20% of the cost.

This project is complete.

Description

Benefit
Reduction of Noise for Adjacent Communities.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,005,000 $1,005,000 $0 $0 $0 $0 $0 $0Other $0$1,005,000 $0

Total $1,005,000 $1,005,000 $0 $0 $0 $0 $0 $0 $0$1,005,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0

Friday, July 01, 2005 Page 200a



Anne Arundel County, Maryland Capital Budget and Program  

H512300 Route 50 Sound Barriers Roads & Bridges Council ApprovedFY2006Class:

2002 $1,005,000

Initial Total Project Cost Estimate

$853,529 $146,552

$829,622 $170,459

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Complete

2. Action Taken In Current FY:  None

3. Action Required To Complete This Project:  None

Project Status

1. Change In Name Or Description:  None

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$1,000,081

$1,000,081

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$1,005,000 $1,005,000 $0 $0 $0 $0 $0 $0General County Bonds $0$1,005,000 $0

Total $1,005,000 $1,005,000 $0 $0 $0 $0 $0 $0 $0$1,005,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H512400 Ferndale Road Sidewalk Roads & Bridges Council ApprovedFY2006Class:

Install 5' wide sidewalk with curb and gutter along the north side of Ferndale Road from 
Hollins Ferry Road to Aviation Blvd.

This project is complete.

Description

Benefit
Improved Pedestrian Safety.

Prior year project funding was reduced by $65,000 and transferred to Regional 911 Comm 
Backup Center F5310 as of Council Bill # 11-05.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$49,000 $49,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$49,000 $0
$20,000 $20,000 $0 $0 $0 $0 $0 $0Land $0$20,000 $0

$275,000 $275,000 $0 $0 $0 $0 $0 $0Construction $0$340,000 $0
$20,000 $20,000 $0 $0 $0 $0 $0 $0Overhead $0$20,000 $0

Total $364,000 $364,000 $0 $0 $0 $0 $0 $0 $0$429,000 $0

Multi-YrMore (Less) Than Prior Year Program: ($65,000) $0$0 $0 $0 $0 $0 $0($65,000) $0
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Anne Arundel County, Maryland Capital Budget and Program  

H512400 Ferndale Road Sidewalk Roads & Bridges Council ApprovedFY2006Class:

2002 $429,000

Initial Total Project Cost Estimate

$280,153 $39,328

$96,533 $191,180

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year: Completed Construction

3.  Action Required To Complete This Project:  Performance

Project Status

1. Change In Name Or Description:  Noted As Complete.

2. Change In Total Project Cost: This project is complete.  When this project is closed, 
any retaining unspent funding authority for this project will be eliminated.

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$287,713

$319,481

Planning Advisory Board RecommendationFinancial Activity

PAB Recommendation does not include de-
appropriation.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$364,000 $364,000 $0 $0 $0 $0 $0 $0General County Bonds $0$429,000 $0

Total $364,000 $364,000 $0 $0 $0 $0 $0 $0 $0$429,000 $0

Multi-YrMore (Less) Than Prior Year Program: ($65,000) $0$0 $0 $0 $0 $0 $0($65,000) $0

Friday, July 01, 2005 Page 201b



Anne Arundel County, Maryland Capital Budget and Program  

H512500 Odenton Marc Enchance Phase II Roads & Bridges Council ApprovedFY2006Class:

This project will provide a direct sidewalk connection between Odenton Road and the 
Odenton Marc Train Parking Area, a sidewalk extension (south side of MD 175) between 
Morgan Road and MD 170 (Piney Orchard Parkway), and concept design for improvement to 
the existing parking lot located on the east side of the Odenton Marc Train Station.

This Project is Complete.

Description

Benefit
Improved Pedestrian Safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$191,000 $191,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$191,000 $0
$27,000 $27,000 $0 $0 $0 $0 $0 $0Land $0$27,000 $0

$324,000 $324,000 $0 $0 $0 $0 $0 $0Construction $0$324,000 $0
$28,000 $28,000 $0 $0 $0 $0 $0 $0Overhead $0$28,000 $0

Total $570,000 $570,000 $0 $0 $0 $0 $0 $0 $0$570,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H512500 Odenton Marc Enchance Phase II Roads & Bridges Council ApprovedFY2006Class:

2002 $870,000

Initial Total Project Cost Estimate

$256,534 $62,394

$109,923 $44,126

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active 

2.  Action Taken In Current Fiscal Year:  Construction

3.  Action Required To Complete This Project:  Performance

Project Status

1.  Change In Name Or Description:  Noted as Complete.

2.  Change In Total Project Cost:  This Project is Complete. When this Project is Closed, 
any remaining unspent funding authority for this project will be eliminated. 

3.  Change In Scope:  None

4.  Change In Timing:  None

Change from Prior Year

Total

$154,048

$318,928

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Less than $100,000 per year

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$570,000 $570,000 $0 $0 $0 $0 $0 $0General County Bonds $0$570,000 $0

Total $570,000 $570,000 $0 $0 $0 $0 $0 $0 $0$570,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H512900 Parole Intermodal Transit Fac. Roads & Bridges Council ApprovedFY2006Class:

This project is for planning of the Parole Intermodal Transit Facility, including preliminary 
studies to determine the required transportation infrastructure, preliminary studies for Parole 
Community Legacy Enhancement for Pedestrian and Alternative Modal Access, Parks and 
other community facilities.  The project will also coordinate efforts between the County, State, 
and developers for the joint redevelopment of the Intermodal Facility and related 
transportation infrastructure.

Additional funding for the design, right of way acquisition, and construction of the facility and 
supporting infrastructure may be requested in a future budget.

Description

Benefit
County support for a Regional Intermodal Transit Facility located in Parole.

County Council deleted $110,000 of prior approved funds via amendment #20 to Bill 29-05

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$589,000 $690,000 ($101,000) $0 $0 $0 $0 $0Plans and Engineering $0$690,000 $0
$0 $0 $0 $0 $0 $0 $0 $0Construction $0$0 $0

$51,000 $60,000 ($9,000) $0 $0 $0 $0 $0Overhead $0$60,000 $0
$0 $0 $0 $0 $0 $0 $0 $0Other $0$0 $0

Total $640,000 $750,000 ($110,000) $0 $0 $0 $0 $0 $0$750,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0($110,000) $0 $0 $0 $0 $0($110,000) $0
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H512900 Parole Intermodal Transit Fac. Roads & Bridges Council ApprovedFY2006Class:

2002 $1,300,000

Initial Total Project Cost Estimate

$639,732 $0

$520,097 $116,981

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year:  Completed Legacy Action Plan

3.  Action Required To Complete This Project:  Complete Design, Right of Way 
Acquisition, Construction and Performance

Project Status

1. Change In Name Or Description: None 

2. Change In Total Project Cost: None

3. Change In Scope: None
 
4. Change In Timing: None

Change from Prior Year

Total

$637,079

$639,732

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Indeterminate

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$415,000 $500,000 ($85,000) $0 $0 $0 $0 $0General Fund PayGo $0$500,000 $0
$225,000 $250,000 ($25,000) $0 $0 $0 $0 $0Other State Grants $0$250,000 $0

Total $640,000 $750,000 ($110,000) $0 $0 $0 $0 $0 $0$750,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0($110,000) $0 $0 $0 $0 $0($110,000) $0
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H515400 Hanover Road Roads & Bridges Council ApprovedFY2006Class:

This project will study, design and construct the Hanover Road Link from Stoney Run Road to 
Ridge Road.

This project is 100% eligible for use of impact fees in District #1.

Funding for design and construction may be included in a future budget.

Description

Benefit
Improved roadway capacity and traffic circulation.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$48,000 $48,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$48,000 $0
$2,000 $2,000 $0 $0 $0 $0 $0 $0Land $0$2,000 $0

$0 $0 $0 $0 $0 $0 $0 $0Construction $0$0 $0
$0 $0 $0 $0 $0 $0 $0 $0Overhead $0$0 $0

Total $50,000 $50,000 $0 $0 $0 $0 $0 $0 $0$50,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H515400 Hanover Road Roads & Bridges Council ApprovedFY2006Class:

2003 $50,000

Initial Total Project Cost Estimate

$48,569 $0

$47,069 $1,443

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project:  Active

2. Action Taken In Current FY:  Completed Alignment Study

3. Action Required To Complete This Project:  Design, Right Of Way Acquisition, 
Construction and Performance

Project Status

1. Change In Name Or Description: None

2. Change In Total Project Cost:  None

3. Change In Scope:  None

4. Change In Timing:  None

Change from Prior Year

Total

$48,512

$48,569

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$50,000 $50,000 $0 $0 $0 $0 $0 $0Hwy Impact Fees Dist 1 $0$50,000 $0

Total $50,000 $50,000 $0 $0 $0 $0 $0 $0 $0$50,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0

Friday, July 01, 2005 Page 204b



Anne Arundel County, Maryland Capital Budget and Program  

H525500 St Margaret & Browns Woods Int Roads & Bridges Council ApprovedFY2006Class:

This project is to study the intersection of MD 179 (St. Margarets Road) and Browns Woods 
Rd to eliminate the severely skewed intersection angle and to provide sidewalks for 
pedestrian safety.

Future funding for design and construction may be requested.

Description

Benefit
Safety for school buses and children; eliminate blind spots that have caused accidents, 
provide traffic control; eliminate use of commercial parking lot for turning purposes; increase 
pedestrian safety.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$50,000 $50,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$50,000 $0
$1,000 $1,000 $0 $0 $0 $0 $0 $0Land $0$1,000 $0

$0 $0 $0 $0 $0 $0 $0 $0Construction $0$0 $0
$3,000 $3,000 $0 $0 $0 $0 $0 $0Overhead $0$3,000 $0

Total $54,000 $54,000 $0 $0 $0 $0 $0 $0 $0$54,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H525500 St Margaret & Browns Woods Int Roads & Bridges Council ApprovedFY2006Class:

2004 $54,000

Initial Total Project Cost Estimate

$42,901 $8,252

$1,949 $47,554

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year:  Completed Study

3.  Action Required To Complete This Project:   Design, Right Of Way Acquisition, 
Construction, Performance

Project Status

1.  Change In Name Or Description:  None

2.  Change In Total Project Cost:  None

3.  Change In Scope:  None

4.  Change In Timing:  None

Change from Prior Year

Total

$49,503

$51,153

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$54,000 $54,000 $0 $0 $0 $0 $0 $0General Fund PayGo $0$54,000 $0

Total $54,000 $54,000 $0 $0 $0 $0 $0 $0 $0$54,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H525600 MD214 at Davidsonville ES Wide Roads & Bridges Council ApprovedFY2006Class:

This project is to construct widening on MD 214 at Davidsonville Elementary School to 
provide a 15 foot wide auxillary lane along frontage of the new school and a deceleration lane 
for the bus entrance.

Description

Benefit
The improvements to MD 214 are a requirement of the SHA and stipulated in the SHA 
Access Permit.  This requirement came after the permit process was complete and the 
budget for the elementary school replacement was approved.  No funding for this work was 
included.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$28,000 $28,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$28,000 $0
$0 $0 $0 $0 $0 $0 $0 $0Land $0$0 $0

$317,000 $317,000 $0 $0 $0 $0 $0 $0Construction $0$317,000 $0
$17,000 $17,000 $0 $0 $0 $0 $0 $0Overhead $0$17,000 $0

Total $362,000 $362,000 $0 $0 $0 $0 $0 $0 $0$362,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H525600 MD214 at Davidsonville ES Wide Roads & Bridges Council ApprovedFY2006Class:

2004 $362,000

Initial Total Project Cost Estimate

$65,954 $277,532

$2,035 $107,441

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year:  Completed Design.  Initiated Construction

3.  Action Required To Complete This Project: Complete  Construction, Performance

Project Status

1.  Change in Name or Description:  None

2.  Change in Total Project Cost:  None

3.  Change in Scope:  None

4.  Change in Timing:  None

Change from Prior Year

Total

$109,476

$343,486

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: None

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$362,000 $362,000 $0 $0 $0 $0 $0 $0General County Bonds $0$362,000 $0

Total $362,000 $362,000 $0 $0 $0 $0 $0 $0 $0$362,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H527100 BWI Technology Park Roads & Bridges Council ApprovedFY2006Class:

This project provides for public improvements constructed via a bond issue to be serviced by 
funds collected in the form of incremental real property taxes assessed on the increased 
property values associated with the full development of BWI Technology Park.

Funds are to be used to build infrastructure improvements in the Nursery Road Development 
District, including, but not limitd to, Nursery Road frontage improvements, traffice signal at 
Nursery Road and Progress Drive / Gloria Avenue, construction of Progress Drive, public 
water and sewer improvements, and improvements to the Baltimore Washington Parkway / 
Nursery Road ramp and traffic signals.

Description

Benefit

This project was created and funding of $2,600,000 was provided via Bill 12-04

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$2,600,000 $2,600,000 $0 $0 $0 $0 $0 $0Other $0$2,600,000 $0

Total $2,600,000 $2,600,000 $0 $0 $0 $0 $0 $0 $0$2,600,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H527100 BWI Technology Park Roads & Bridges Council ApprovedFY2006Class:

0 $0

Initial Total Project Cost Estimate

$1,709,226 $0

$0 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  New

2.  Action Taken In Current Fiscal Year: None 

3.  Action Required To Complete This Project:  Complete financing

Project Status

1.  Change in Name or Description:  None

2.  Change in Total Project Cost:  None

3.  Change in Scope:  None

4.  Change in Timing:  None

Change from Prior Year

Total

$0

$1,709,226

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$2,600,000 $2,600,000 $0 $0 $0 $0 $0 $0Nursery Road TIF Bonds $0$2,600,000 $0

Total $2,600,000 $2,600,000 $0 $0 $0 $0 $0 $0 $0$2,600,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H529700 Riva Rd at Gov Bridge Rd Roads & Bridges Council ApprovedFY2006Class:

This project will evaluate the intersection of Riva Rd. at Governor Bridge Rd. including 
approach geometrics, traffic control devices, driver sight distances and other issues which 
contribute to the operation of the intersection under current conditions. Alternative operational 
improvements will be evaluated for forecast travel demand.

Description

Benefit
Sight distance and operational inprovements.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$71,000 $71,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$71,000 $0
$4,000 $4,000 $0 $0 $0 $0 $0 $0Overhead $0$4,000 $0

Total $75,000 $75,000 $0 $0 $0 $0 $0 $0 $0$75,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H529700 Riva Rd at Gov Bridge Rd Roads & Bridges Council ApprovedFY2006Class:

0 $0

Initial Total Project Cost Estimate

$0 $0

$0 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1.  Current Status Of This Project:  Active

2.  Action Taken In Current Fiscal Year:  Completed Study

3.  Action Required To Complete This Project:  None

Project Status

1.  Change in Name or Description:  None

2.  Change in Total Project Cost:  None

3.  Change in Scope:  None

4.  Change in Timing:  None

Change from Prior Year

Total

$0

$0

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Indeterminate

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$75,000 $75,000 $0 $0 $0 $0 $0 $0General Fund PayGo $0$75,000 $0

Total $75,000 $75,000 $0 $0 $0 $0 $0 $0 $0$75,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H529800 Bay Drive Phase 2 Roads & Bridges Council ApprovedFY2006Class:

This project will replace the roadway supporting slope along Bay Drive that was washed away 
during hurricane Isabel. Rip rap will be placed at the toe of the slope to mitigate future erosion.

Description

Benefit
Replace and stabilize the roadway supporting slope.

Amendment History

Phase Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$10,000 $10,000 $0 $0 $0 $0 $0 $0Plans and Engineering $0$10,000 $0
$5,000 $5,000 $0 $0 $0 $0 $0 $0Land $0$5,000 $0

$391,000 $391,000 $0 $0 $0 $0 $0 $0Construction $0$391,000 $0
$20,000 $20,000 $0 $0 $0 $0 $0 $0Overhead $0$20,000 $0

Total $426,000 $426,000 $0 $0 $0 $0 $0 $0 $0$426,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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H529800 Bay Drive Phase 2 Roads & Bridges Council ApprovedFY2006Class:

0 $0

Initial Total Project Cost Estimate

$0 $0

$0 $0

April 1, 2005

FY Expended Encumbered

April 1, 2004

1. Current Status Of This Project: Active 

2. Action Taken In Current FY: Construction  

3. Action Required To Complete This Project: Performance

Project Status

1. Change in Name or Description: None

2. Change in Total Project Cost: Adjusted Funding Source amounts to reflect change in 
FEMA reimbursement. 

3. Change in Scope: None

4. Change in Timing: None

Change from Prior Year

Total

$0

$0

Planning Advisory Board RecommendationFinancial Activity

The PAB Recommendation is identical to the County 
Executive's Proposal.

Estimated Operating Budget Impact: Potential savings/cost avoidance

Funding Project Total
Prior 

Approval FY2007 FY2008 FY2009 FY2010 FY2011
Capital Program ($000)FY2006 Budget

County Exec
Beyond
6 Years

Prior Year
Project Total Council

$0 $0 $0 $0 $0 $0 $0 $0General County Bonds $0$0
$309,000 $279,000 $30,000 $0 $0 $0 $0 $0General Fund PayGo $0$279,000 $30,000
$117,000 $147,000 ($30,000) $0 $0 $0 $0 $0Other Funding Sources $0$147,000 ($30,000)

Total $426,000 $426,000 $0 $0 $0 $0 $0 $0 $0$426,000 $0

Multi-YrMore (Less) Than Prior Year Program: $0 $0$0 $0 $0 $0 $0 $0$0 $0
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